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SI pa Tend ‘ Sanct Total '

Nt; Name & address of the College Est Cost ::tv(i:s:; A p;m:rﬂ HOA | Work Details Agency Year | Release Balance Phy Progress
1 |G.F.G.C. Jevargi 100.00 | 96.00 | 0.00 | spp AddCR KRIDL [2017-18| 95.00 | 1.00 Roof Laid work U/P

Meeting Hall,
2 |G.F.G.C. Chitapur 165.50 | 165.50 | 0.00 | General | Renovation, Parking, | KRIDL | 2017-18 | 165.50 0.00 Worl just started
Drinking Water i
3 G.F.G.C. Alanda 100.00 | 100.00 | 0.00 SDP addCR KRIDL |2017-18( 85.00 | 15.00 Drop this work
G.F.G.C. Alanda 34.00 | 34.00 | 0.00 | General| compoundwall | KRIDL |2017-18 | 34.00 0.00 Worli Completed
4 |G.F.G.C. Chincholi 100.00 | 100.00 | 0.00 SDP add CR KRIDL |2017-18| 90.00 | 10.00 Roof Laid work U/P
5 |G.F.G.C. Kalagi 100.00 | 100.00 | 0.00 SDP AddCR KRIDL |2017-18| 95.00 5.00 Work Completed
6 |G.F.G.C. Karjagi 100.00 | 100:.00 | 0.00 10) add CR KRIDL | 2017-18| 95.00 5.00 Plastering work U/P
7 |G.F.G.C. Mahagaon Cross, Kalburgi 100.00 | 100.00 | 0.00 sSDP AddCR KRIDL | 2017-18 | 95.00 5.00 Worl: Completed
8 |G.F.G.C. Farhatabad 100.00 | 100.00 | 0.00 SDP addCR KRIDL |2017-18| 95.00 5.00 Work Completed
9 |G.F.G.C. Sulepet 100.00 { 9650 | 0.00 | sDP AddCR KRIDL | 2017-18| 90.00 6.50 Flooring work in progress
TOTAL Rs. 999.50| 992.00 939.50 52.50
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SL A'A Tender § Sanct Total

No Name & address of the College Est Cost g:tvg::tl el HOA |Work Details| Agency Yeir | Belaase Balance Phy Progress
G.F.G.C. Jevargl 125.00 | 125.00 | 128.03 | General] AddCR KHE 2018-19) 20.00 | 105.00 G+2 work completed
G.F.G.C. Jevargi 140.00 { 140.00 | 140.00 | General| Lab Build KHE 2018-19| 20.00 | 120.00 G+2 work completed

1 G.F.G.C. Jevargi 60.00 | 60.00 | 60.00 | General Library KHE 2018-19| 10.00 50.00 G+2 work completed
G.F.G.C. Jevargi 15.00 | 15.00 | 15.00 | General Toilet KHEBE 2018-19| 5.00 10.00 G+2 work tompleted
G.F.G.C. Jevargi 15.00 | 15.00 | 15.00 | General| LadiesRR KHE 2018-19| 5.00 10.00 G+2 work completed
G.F.G.C. Jevargi 100.00 | 100.00 | 100.00 | General | Auditorium KHB 2018-19! 85.00 | 15.00 G+2 work completed
G.F.G.C. Chitapur 100.00 | 90.60 | 101.08 | General{ AddCR KHE 2018-19| 45.30 | 45.30 External Plastering work U/P

2 G.F.G.C. Chitapur 7000 | 70.00 [ 70.00 | General| Lab Build KHB 2018-19| 60.00 | 10.00 External Plastering work U/P
G.F.G.C. Chitapur 15.00 | 15.00 | 15.00 | General|  Toilet KHE | 2018-19| 7.50 | 7.50 External Plastering work U/P
G.F.G.C. Chitapur 15.00 | 15.00 15.00 | General| LadiesRR KHB 2018-19] 7.50 7.50 External Plastelng work U/P
G.F.G.C. Sedam 225.00 | 225.00 | 228.72 | General| AddCR KHB 2018-19§ 25.00 | 200.00 Roof slab work U/P
G.F.G.C. Sedam 35.00 | 35.00 | 35.00 |General| Lab Build KHEB 2018-19| 10.00 25.00 Roof slab work U/P

3 G.F.G.C. Sedam 60.00 | 60.00 | 60.00 | General Library KHB 2018-19{ 10.00 50.00 Roof slab work U/P

" |G.F.G.C. SBedam 30.00 | 30.00 | 30.00 | General Toilet KHB 2018-19( 5.00 25.00 Roof slab work U/P
G.F.G.C. Sedam 15.00 | 15.00 | 15.00 | General| LadiesRR KHB 2018-19] 5.00 10.00 Roof slab work U/P
G.F.G.C. Sedam 100.00 | 100.00 | 100.00 | General | Auditorium KHB 2018-19 | 85.00 15.00 Roof slab work U/P

7 |G.F.G.C. Kamalapur 100.00 | 94.75 | 99.96 | General| AddCR | KHB | 2018.19| 47.38 | 47.37 Painting Work in progress

The entrusted work is in 2nd floor. Presently ground floor works
G.F.G.C. Chincholi 50.00 | 46.50 | 50.59 | General add CR KHB 2018-19 | 37.00 9.50 is under progress by RITES & hence KHB will start work after
complition of GF

- G.F.G.C, Chincholi 15.00 | 15.00 | 15.00 | General Toilet KHB 2018-19| 5.00 10.00 AA Given
G.F.G.C. Chincholi 15.00 | 15.00 | 15.00 | General| LadiesRR KHE 2018-19| 5.00 10.00 AA Given

6 G.F.G.C. Kalagi 50.00 | 44.35 | 49.96 |General| AddCR KHB 2018-19| 2218 | 22.17 Flooring work in progress
G.F.G.C. Kalagi 35.00 | 35.00 | 35.00 |General| Lab Build KHB [ 2018-19} 17.50 | 17.50 Flooring work in progress
G.F.G:.C. Mahageon Cross, Kalburgi 50.00 | 46.10 | 51.06 | General| AddCR KHB 2018-19| 37.00 9.10 GF Work Completed

7 |G.F.G.C. Mahagaon Cross, Kalburgi 30.00 | 30.00 | 30.00 | General Toilet KHB 2018-19| 5.00 25.00 GF Work Completed
G.F.(i.C. Mahagaon Cross, Kalburgl 15.00 | 15.00 | 15.00 | General| LadiesRR KHB 2018-19| 5.00 10.00 GF Work Completed
G.F.G.C.W, Jevargi Colony 250.00 | 250.00 | 253.59 | General| AddCR KHB 2018-19| 20.00 | 230.00 G+2 work completed
G.F.G.C.W, Jevargi Colony 35.00 | 35.00 | 35.00 | General| Lab build KHB 2018-19| 10.00 25.00 G+2 work completed

8 G.F.G.C.W, Jevargi Colony 60.00 | 60.00 | 60.00 | General| Library KHB | 2018-19| 10.00 | 50.00 G+2 work completed
G.F.G.C.W, Jevargi Colony 45.00 | 45.00 | 45.00 [ General Toilet KHB | 2018-19( 25.00 | 20.00 G+2 work completed
G.F.G.C.W, Jevargi Colony 15.00 | 15.00 | 15.00 | General| LadiesRR KHB 2018-19| 5.00 10.00 G+2 work completed
G.F.G.C.W, Jevargi Colony 100.00 | 100.00 | 100.00 | General | Auditorium KHB 2018-19 | 80.00 | 20.00 G+2 work completed
G.F.G.C. Farhatabad 50.00 | 41.10 | 5040 | Genmeral| AddCR KHB 2018-19| 20.55 20.55 Work U/P

9 |G.F.G.C. Farhatabad 15.00 | 15.00 | 15.00 | General Toilet KHB 2018-19| 7.50 7.50 Work U/P
G.F.G.C. Farhatabad 15.00 | 15.00 | 15.00 | General| LadiesRR KHB 2018-19| 7.50 7.50 Work U/P

TOTAL Rs. 2065.00| 2028.40| 2078.39| 1191 1256.49




