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Rs. In Croges
SLNo Name of Project Oistrict Grant released Expenditure % of Grant Expenditure % of Grant Expenditure | % of Expenditure
During 2018-19 During year Expanditure | released During year | Expenditure { released | During year
2018-19 During 2019-20 During 2020-21° Present Status
2019-20 2020-21
1 -2 3 4 5 6 7 8 9 10 11 12 N 13
. All works are completed and
1 |MALAPRABHA - Dharwad 2.60 0.00 0.00 0.00 0.00 0.00 0.00 0.51 fina! bills are submitted for
: payment -
2 jAmrgol LIS Dharwad Wo.rk is completei% éand is in
20.48 20.48 100,00 0.00 17.64 0.00 0.00 0.00 maintainance per —
3 |Goppargumpi LIS Dhatwad ) ) Work is completed and is in
- 2 maintainance period
. 95% work is completed and
4  |Malaprabha ERM -1 Dharwad 498.47 498.47 © 100.00 450.09 450,00 100.00 383 3.83 100.00 remaining work is under nearing
’ 40% work is completed and
5 |Mailaprabha ERM -2 Dharwad 0.00 0.00 0.00 0.00 0.00 0.00 22485 224.55 100.00 remaining work is under
40% work is completed and
6 |BedthiLIS Dharwad 20.00 0.024 0.12 50.00 2254 . 45.08 40.64 14.25 35.06 remaining work is under
progress
50% work is completed and
7 {Tupparihalia LIS Dharwad 10.00 565 56,50 10.00 5.66 56.60 8.00 272 34.00 remaining work is under
progress
Dharwad District Total 551.55 52462 95.12 510.09 495.93 97.22 277.02 245.86 88.75
1 B_ennihaile Kotachi Konnur LIS Gadag 2.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 work is nearing completion
All works are completed and
2 Gadag 4.00 343 8575 0.00 1.06 0.00 187 finat bills are submitied for
Malaprabh —
3 pra a_ All works are completed and
Gadag 3.40 0.58 17.06 Q.00 0.04 0.00 0.00 0.18 0.00 ﬁna\l bills are submitled for
Malaprabha ERM -1 Gadag - - - - - - 38.23 38.23 100.00
4 |Kolachi RBC Modernisation Gadag 20.00 15.61 7B.05 8.88 g.88 0.00 0.00 0.00 0.00 work completed
Constn of Barrage across 55% work is completed and
5 |Benihalla LIS near Mugnur Gadag 1.14 114 100.00 5.34 430 80.52 5.00 217 43.40 remaining work is under
village NABARD - progress
Gadag District Total 30.54 20.76 67.98 14,22 14.28 100.42 | 43.23 42.45 98.20
. 77% work is completed and
1 Shiggaon LIS, Haveri 25.00 14.94 59.76 48,00 14.94 31.13 25.00 24.59 remaining work is under
08.36 progress
: . ’ 32% work is completed and
2 |SavanurLIS Haverl 62.80 62.80 100.00 50.00 7.60 15.20 35.00 2061 remaining work is under
progress
] Havert District Total 87.80 17.74 88.54 98.00 22.54 23.00 60.00 45.20 75.33
o
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Namae of Project

District

Sl.Ne Grant released Expenditure % of Grant Expenditure % of Grant Expendliture | % of Expenditure
Gurlng 2018-19 During year | Expenditure | released | During year Expenditure | released | During year '
201818 - During 2019-20 ) During 2020-24 Present Status
2019.20 ’ 2020-21
1 ‘ Dh d ; 2018-19 : All works completed.
arwa 7.25 459 | 6331 | 611 | 358 | 5859 |0.108| © 0 |201920: Al Worke sompleted
. . 2018-19 ; All works completed.
-2 4701 SCP Gadag 2.50 2.5 10000 | 2.00 1.24 62.00 0 0 Q 2019-20 : 1 work completed, 1
R : work under progress.
* 2018-19 : out of 77 works 34
3 H i _ B works completed. 35 under
aver 1.25 0.86 | 66.80 | 7.00 | 150 | 2143 | 0 0 O forogress, 8 to be tondercd
‘ 2019-20 : 1 work under progress
| . 2018-19 : All works completed.
1 Dharwad 4.25 2.72 64.00 3.48 1.81 46.26 0 0 0 2019-20 : 2 works under
: . progress.
_ | : 1|2018-19 : All works completed.
2 Gadag 1.50 1.5 100.00 | 1.00 0.77 77.00 0 0 0 2019-20 : 1 work under
4701 TSP ' : progress.
2018-18 : out of 15 works 11
works compileted. 04 KRIDL
. . under progress.
3 Haveri 0.75 0.58 7733 | 300 1.1 37.00- 0 0 0 2019-20 : Out of 44 works 15

completed 19 under progress,3
site problem,6 KRIDL under

proaress
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