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STRRRED Guestion - Y

Hubballi Dharwad Smart City Limited @&JMCC‘,{‘:
SCM & PPP Project '
Rs. In Cr
I. Completed Projects
SLno Name of the Project Revised SCP | 1 op/ WO Cost | W.0Date | YYork Completeion | Actual Date of
Costin Cr Date Completion
1 Smart School 1.17 L7 08.03.2019 30.10.2019 30.10.2019
2 Smart Healthcare 3.06 306 08.03.2019 30.10.2019 30.10.2019
3 M G Park Phase- | (musical fountain) 2.58 4.67 03.08.2019 23.06.2020 14.09.2020
Solid Waste Management
E (Supply of 15 no of Garabage Auto Tippers 4.17 384 23.03.2020 30.06.2020 30.06.2020
& Supply of 03 No of Jetting Machines)
Renovation of Core Markets - Janta Bazaar
5 Package (A) 0.95 0.940 06.08.2019 05.11.2019 22.11.2020
Rehabilitation of 200 Kattas
MSME Industrial Estate - Infrastructure
6 Facility 17.15 18.4 10.06.2019 09.06.2020 30.01.2021
(Total road length 2.12 Km)
7 MG Park: Redevelopment of Glass House iR 3 21.07.2020 20.01.2021 20.01.2021
8 Puzzle Parking with Smart Parking 4.59 459 29.06.2019 29.03.2020 31.01.2021
9 Establishment of QC Laboratory 0.60 0.85 02.03.2020 01.09.2020 31.01.2021
10 |Development of ICCC (Package - 01 Civil) 4.7 491 04.01.2019 03.10.2019 10.02,2021
11 ICCC- Services 3.35 .62 27.06.2019 27.03.2020 10.02.2021




12 Creating & Maintaining SPV Website 0.02 0.013 14.07.2017 21.07.2017 21.07.2017
jg [Pt Toilet (opoiled) 101 Lol 24.03.2018 25.03.2019 25.03.2019
14 Desilting of Rajnalla (North) 0.94 0,937 21.052018 26.09.2018 26.09.2018
15 Desilting of Rajnalla (South) 0.80 0.8 23.05.2018 19.09.2018 19.09.2018
16 Sanitary Napkin Vending Machine 0.13 0.13 25.10.2018 19.12.2018 19.12.2018
17 Rain Water Harvesting 0.37 0.37 23.07.2018 25.12.2018 25.12.2018
Redevelopment of Swimming Pool at 303 .
__1 8_ | Huhbali 2.41 03 27.12.2018 26.06.2019 30.11.2019
19 |ICCC- Room Interior 247 3.27 23.02.2019 22.08.2019 31.03.2021
Smart Roads Package;(.}ti New Roads .
20 (Total road length - 2.07 Km, ) 17.91 20.58 04.02.2019 03.02.2020 31.03.2021
Basic Services to Urban Poor (BSUP)
21 Package-01 (67 Roads) Road Length- 28.91 314 04.02.2019 03.02.2020 15.06.2021
7.25km
Cycles4Change Challenge (Project funded
2 . 0.2 01, .04, .08,

2 by DULT Bangalore) 0.00 126 22.01.2021 21.04.2021 16.08.2021
23 |Redevelopment of Unkal Market 2.03 2.03 ©05.10.201% 04.10.2020 31.08.2021
24 Supply and Installation of CCTV poles 0.41 0.408 12.03.2020 11.06.2020 11.10.2021

Renovation of Core Markets - Old City Veg
25 Market B: 0.76 0.58 08.01.2020 23.03.2020 31.08.2021
Rehabilitation of Kattas and Shops
Procurement and Installation of Boom
26  |Barriers-Call3 3.87 5 02.06.2020 17,10.2020 31.01.2022
Scope: 68 Barriers
27 ICCC (Local System Integrator) 52.20 4393 19,11.2018 19.02.2020 31.01.2022
28  |Tolankere Lake Development i 20.29 20:29 16.10.2018 16.04,2020 31.01.2022
20 |Redevelopment of Bengeri Market 6.80 6.8 05.10.2019 04.10.2020 31.01.2022
30 |MG Park Redevelopment 9.11 13313 03.08.2018 03.02.2020 31.01.2022
3] Supply and Installation of RFID readers 0.97 0.98 10.10.2021 09.11.2021 31.01.2022




32

Supply and installation of GPS trackers 0.04 0.042 26.10.2021 15.11.2021 26.11.2021
g [P Ropphand Feacurement of Mobil 0.25 0.25 13.08.2021 12.02.2022 31.03.2022
Library Van
34 Procurement of Solar Butterfly grid 0.05 0.05 11.02.2022 10.05.2022 31.03.2022
Smart Roads Package-05 New Roads
35 Scope Road Length: 3.768 Kms 31.04 3139 04.02.2019 04.02.2020 05.03.2022
Basic Services to Urban Poor (BSUP)
36 Package-03 (35 Roads) 27.63 3131 04.06.2019 03.06.2020 07.04.2022
Road Length-5.911Km
37 Electrical Crematorium 2.99 29 20.03.2020 26.09.2020 06.04.2022
38 Nala Renovation ~8.00 8 21.01.2021 15.06.2021 08.04.2022
39 Emﬁ" and Canstruction of enterance gateat| o ) 031 13.08.2021 12.02.2022 04.04.2022
40 |Tolankere Lake Development Phage-02 4.96 4.96 09.12.2020 09.05.2021 25.04.2022
41 Development of Fish Market 5.65 5.6 06.08.2019 06.08.2020 26.04,2022
42 M G Park Phase - 11 (Toy Train) 4.20 42 26.11.2019 25.05.2020 27.04.2022
43 Master System Integrator 12.20 12.2 07.03.2019 07.12.2019 07.12.2019
44 L’f‘:‘;lla“"" of BEDM Flooring at tolanakers 0.47 0.44 11,02.2022 10.05.2022 10.05.2022
45 Swimming Pool Development Phase-02 388 5 29.09.2020 28.04.2021 18.06.2022
Smart Road Package-02 a
46 |Road Length-10.50 Km 47.14 47.92 17.02.2020 16.02.2021 02.09.2022
(Major-5.08Km-+Minor-5.42Km ] o
47 Medar Oni Public Health Center 4.73 46 02.01.2020 01.01.2021 02.09.2022
48  |Public Bicycle Sharing 8.50 85 10.10.2019 10.06.2020 02.09.2022
49 Vani Vilas Development (BSUP) 13.43 15 09.03.2021 08.03.2022 02.09.2022
Smart Roads Package-06 New Roads
719 C
50 Road Length: 3.05 Kms 39.85 37.71 04.02.2019 04.02.2020 __13.]0.2022
51 Renovation of Core Markets - Janta Bazaar 18.50 1835 06.08.2019 06.02.2021 13.10.2022
A Sub Total - A 429.04 442.76




Il. Ongoing Stage

Revised DPR Cost

- Revised SCP (including Date of Completion Probable date of
By i of thie Exojent Costin Cr |GST+Variation+St WO Dae as per contract Completion
atutory Payment)
Basic Services to Urban Poor (BSUP) . )
1 Package-02 42.16 42 20.02.2020 19.02.2021 31.12.2022
Road Length-8.08Km
Smart Road Package-01 Gokul Road ( Road o
2 1, sgthoA.60 k) ] 42.27 39.47 15.05.2020 14.05.2021 31.03.2023 N
; Smart Road Package-03 ) - ——
3 Road length: 5.069 Kms 44,66 44.44 20.11.2020 19.11.2021 31.12.2022
E Nehru Ground Development Phase — | and 11 22.76 2144 05.06.2020 04.06.2021 31.12.2022
5 Digital Display Board 423 ° 498 03.02.2021 03.08.2021 31.12.2022
6 Chittaguppi Hospital Upgradation 23.57 27.38 29.05.2020 28.05.2021 31.03.2023
7 Unkal Lake Phase-02 39.29 366 17.06.2020 16.09.2021 31.03.2023
8 |Unkal Lake Upgradation 14.78 14.78 17.08.2020 16.08.2021 31.12.2022
g (SRR T QL GRS 42.49 m 23.04.2021 22.10.2022 31.03.2023
Hubballi
Green mobility corridor
Phase-02
96,2 .03, 03.2 26.03.2024
10" 1sCM Funded Rs 42 Cr+80 Cr AFD Grant) asaR o A 2608200
11 Construction of sports Complex. 172 159.65 16.04.2022 16.04.2024 16.04.2024
12 VGF for MLCP PPP Project 10.00 10.00 28.12.2018 28.06.2021
Smart Parking Tower (Multi Level Car
13 Parking) 40 28.12.2018 28.06.2021 -
SCM Funded Rs 10Cr
Sub Total - B 540.92 537.00




