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. Annexure-1
o KARNATAKA SLUM DEVELOPMENT BOARD, BENGALURL :
. atement showing the detailsof Physical and Financial progress of Rajiv Awas Yojana Scheme {RAY} - KARNATAKA as on 30.11.2018
Financial Physical Likely
Froject [ comc i ] Benelicrary Total No. OF Schedule
:-: g::.' ,eu -;:;::l: Name of the Project Approved | Approved | Gor Share GoK Shase Contribution Tender Amount ; mgr;“,s" DUs Nl')oI.Jnl' No of DUs (: llom.‘:‘; DU::“ :ll; ' | Tobe T;;Ig::-; "l Dateor
Date Project | Released | Relensed Prem. ULB with penditLl ity * | Compea | ecupi 5 B arted Completio
. Cost SC/TSP Benel. Relensed | Share Board re Sancd, | StArted DUs oceupied | progress n
1 2 2 3 4 5 6 7 8 2 10 11 12 13 14 15 16 17 17 18 18 18
L {_Bangalore [Sulikunte- Mahadevapura | 130-2013 ] 370962 209200 | 143364 | 15285 | 49,05 | 10ags3 | 1087 | 38657 587057 | 900 200 300 0 900 0 0 714 | May-17
2 | Bangalore’ |Bengaturu Urban- 08 Slums | 9.26-2013 | 6430.38 835977 | 159285 [ 35119 [ 42400 | 43263 | o000 5127.00 | 1353 § 1353 | 1g4q | 114e 0 209 0 525 | Declg
3 | Bangalore |K R Pura - Bengatura 12412-2013 | 357657 | 1312.50 | 88595 23288 | 13536 | 478.96. | 4734 | 3083.99 | 347645 | eeq 668 573 573 ) 55 0 360 | Dec-I§
4 | Bangalore |\ UYempunagar. 1212-2013 | 3629.70 | 1332.00 { 899.10 | 40256 | 8476 | $1067 54.12 | 328321 | 330763 | ¢66 666 580 580 0 86 0 350 | Dec-18
Byatarayanapura
5 | Bangalore g:“‘"f::“’“““aga" 12302013 | 845974 | 310430 | 209553 | 74642 | 0.00 | 130797 | 12009 737425 | 495095 | 1562 | 1562 | s | sm | g 690 0 600 | Dec-ig
6 | Bangalore |Shanthinagara - Bengalu | 12-30.2013 | 871362 3197.77 | 215850 | 670.08 | 37190 ] 16483 | 12509 | Tens s 6342.73 | 1614 | 1614 ] 1355 | 1335 0 259 0 700 | Dec-18
;‘,’u’;‘iﬂ of  Bangalore . 3651993 | 13398.54 | 9065.57 | 255598 |1055.17| 4943.30 35445 12621256 | 2907533 | 6763 | 6763 | s424 | 4524 900 1339 0 3249
7 | Tumkur _|Dibbar-Tumkar 1:30-2013 | 699648 | 3114.06 | 06856 | 32860 179130 375.23 | 0.00_|] 567765 | 670480 | 1200 | 1200 | 1300 1200 0 0 0 978 | jan7
8 | _Tumkur | Tumbur- 06 sloms 12122003 | 679853 | 311361 | 103538 | 29650 | 92197 B74.00 | 314.70 | 635596 | 5636.66 | 1566 | 1366 | 1466 | 1:66 0 100 0 700 | Dec-I8
Total of Tumhur District 1379505 | 6227.67 | 2103.94 | 62510 [1512.97] 1246.23 314.70 | 12033.61 [ 1234146 | 2766 | 2766 | 2666 | zsec 2 100 ) 1628
9 | Chitadurga |Chitradurga - 08 Slume 1-20-2014 | 678431 | 3107.08 | 103321 | 45880 | 360,91 22027 | 13028 1] 592055 | 640161 | 1563 | 1563 | 1360 T 1339 ) 204 0 500 | Deci3
10 | Belgum_ |Belpaune 7 Stums 12-12-2013 | 4349.83 | 208374 | 69291 260.80 000 | 77673 | 63.80 | 3877.98 | 4132.75 | 1044 | Goaa | 1537 447 590 7 0 300 | DecI8
U | Gulbarga [Gulbarga- 03 stams 202013 | 5580.59 | J048.00 | 138235 | 38363 | 34080 | 75057 10225 | 504654 [ 489449 | 1024 1 1oz | tozd | 73 320 0 0 %00 | 17
12 | Gulbarga | Gulbarga. 07 slams 2302013 | 6510.19 | 238908 | 161262 | 40352 [ 33088 5283 140.09 | 5705.06 | 4914.73 | 1196 | 1186 | 914 9I4 0 282 0 400 | Decl8
13 | _Gulbarga |Gulbarga- 06 slums 12:30-2013 ] 658583 | 241687 | 1750.48 | 489.52 [ 310.62 20347 | 13713 | 6098.06 | 535373 | 1227 | 1227 T 067 o6 0 160 v 400 Dec.18
. L
Total of Gulbarga Distriet 18676.61 ] 6353.90 | 474545 | 127707 | 951.30 | 2602.45 | 37949 | 1684966 15162.95] 3447 [ 3447 | 3005 | 2685 | 329 | 442 i
4 Dﬁ::l:d Hubli-Dharwad - 06 Sloms | 12302013 | $753.2) | 21128 1425.11 19585 34175 72277 | 000 | 475676 | 487422 | 106 10s6 | go7 897 0 159 0 500 | Dec-I8
Hubli- Hubli-Dharwad-Pilot .
15 | et Proon 12302013 | 6766.52 | 245262 | 173229 | 34380 | 2364 8674971 16208 | 558692 | 623653 [ 1072 | 11 | 75y 0 751 321 0 700 | Sep-18
"Total of Dharwad District 13519.73 | 456390 | 315740 | 50465 | 365.39 | 159026 162.08 [ 10343.68 | 111075 | 2128 | 2128 | 1648 | sev 751 480 o 1200
i Kolar __|Kolar -04 Slums 12-12-2013 | 371025 | 1617.53 | 36508 34250 | 3258 | 38002 | 4085 | 297853 | 345346 | &5 851 558 | 558 o 203 0 400 | Dec.i8
17 | Maondya_ [Mandya- 05 Shums 12-12-2013 | 6499.27 | 1601.66 | 53567 333.60 000 | 83412 [ 4576 | 345081 | agszas | 1335 | 1335 | arg 0 248 | 1087 o 0 Dec-18
TOTAL 103054.96] 3945402 | 21899.20 |~ 6455.50 |4218.32] 13305.47 1491.41 | $1667.38 } 84490.83 | 19897 | 19897 | 15945 | 13136 | 2509 3952 0 9077

Technical Director
KSDB, Bangalore.



Annexure-1
PHYSICAL AND FINANCIAL PROGRESS OF PROJECTS - BSUP - BANGALORE dt:30.11.2018

{Rupees in fakhs}
Awnrded cast o )

including TP, . No. of DUs Funds Beneficiaries
S1. No. Namie of The Projeet A To":: ¢ Escalation Gol Share | GoX share Bc“.r::'r.'es No. °I_-DU’ .No. of DUsiNo. of BUs to be No; of D:s I:;' of D-.: Dus tr{ b; Released | Expenditure | contribution C DIT :if
pproved cos {excluding A&OE, i ¢oniributon | sanctioned |in progress|Completed Started Allotte ccupied { occupie (GoT+ GoK) collected ampletion
O&M) .
1 2 3 4 . 5 6 7 3 9 10 11 12 13 14 15 16 17
BSUP-Scheme of Basic Service for Urban
1 {Poor covering 28 slem sreas in Bangalore| 26117.23 25066.00 9008.71 14982.59 | 2125.94 11603 59 11544 0 11544 11494 59 24360.00 | 26143.00 1724.00

Phasc-1 {Revised) -

BSLP-Scheme of Basic Service for Urban| . . -
2 {Poor covering (6 shum areas in Bangalore| 12427.72 12534.53 5648.97 | 5991.01 787.75 3151 4] 3151 ¢ 3151 2903 248 10510.00 | 11775.00 379.00 Dec-16.
Phase-11 {Rivised) .

Scheme of Basic Service for Urban poor,
(BSUP) at Marnthahalli Sy, No.33 (in-leu
of Challaghama slum} areas in Bangalors
(Phasc-HI;

Scheme of Basic Service for Urban poor
{(BSUP) at Bhovi calany, AK Colony 5G
Palya slum arcas for construction of 100

DU's in Bangalore (Fhase-TE

1919.45 2051.19 872,48 911.65 13532 1 464 0 464 0 464 220 244 1607.00 1493.00 $9.00 Dec-16.

304.70 271.00 138.5¢ 139.20 27.00 100 0 100 i) 100 100 o 251.00 281.00 26.00 Dec-11

Scheme of Basic Service for Urban poo]
(BSUP) m Hakli Pikki colony shim arca for
the constuction of 208 DUs in

100275 911.60" 455,80 48813 58.83 208 0 208 0 108 208 0 853.00 798.00 |- 41.00 Mar-17.
Bangalore(Phase-TIN k .

Revised BSUP Scheme far the construction
of 310 Du's at Lakhsimanmonagar slunt (in-]
licu of Mahalingesh slim) Bargal
(Phase-11),

944.57 838.70 429.35 431.52 83.70 310 0 310 0 310 310 o 775.00 367.08 34.00 Dec-16.

Scheme of Basic Service for Urban poor|
(BSUP) at Nagarestiwara Nagenahalli slum,
area for the construction of 208 DU's in

Bangalore(Phase-11T},

98451 89501 447.51 478.18 5883 | 208 0 208 4] 208 208 0 837.00 923.00 36.00 Sep-16.

Revised BSUP Scheme for the construction
of 320 Du's &t Vinobha slum. Dhobighat]
sfum near Iskon Temple (in-licu of Roshan

1499.55 1363.23 681.61 718.03 99.91 320 o 320 0 320 320 ] 1263.00 1446.12 89.00 Jun-f(i.
nagaca slum) Banpalore (Phase-EII). .

Revised BSUP Schemc for the constrxction
of 236 Du's a1 Bheemanakuppe sy. No.73
{indicu of Vetrabhadra nagam  slom)
Bangalore (Phase-Il), )

118394 1076.31 538.15 545.88 99.9] 256 0 256 0 256 256 0 996.00 92632 56,00 Jan-17.

Construction of 880 BSUP Houses (G43) .
10 Jand devel works at BY il 3767.61 342310, 1712.55 1809.40 245.66 880 0 880 0 880 622 258 3179.00 3562.00 122.00 Mar-17.
nagara. Uttarahalli, Bangatore, (Phase-11),

Construction af 480 Bu's at|
Kantecravanagara  slim, 100 Du's at

11 |Rajivragara  slem and 100 Dus af 154121 T 1910.37 . S41.80 | 946,56 183.16 487 i 487 0 487 487 [} 1217.00 136200 103.00 Ape-15.
Govindaraj slum in Bangalore city| . | i
(Phase-TIT) (Revised) .
TOTAL 51693.24 54369.04 2087543 | 27442,15 | 3906.01 17987 59 17928 0 17528 17128 809 45848.00 4957@52 2729.00

Rehabilization of 20 sclocted sluns under - ' . ’ .
12 peup Mysore (Phase-1). (Revised) 675832 6513.92 3312.58 2915.90 529.84 2788 0 ) 2788 4] 2788 2788 il 6093.00 6461.00 546.00 Mar-17.

BSUP Scheane cavenng 46 slums in Mysoro y
13 | e Phaserl) (hevioets $093.00 8589.18 654240 [ 1990.82 [ 55958 | 2500 ¢ 2500 0 2500 | 2500 0 773800 | 753200 [ 471.00 Dec-16.
B3UP Scheme Construetion of 1040 DUFs ar . ’ : .
1 Nesatyamagar <toms. Mysore (Phasety | 3776-53 4363.69 3473.84 | 100274 | 29955 | 1040. 0 1040 0 1040 | 1040 0 404200 | 416900 | 204.00 Deg-16,
TOTAL 20627.85 19466.79 13328.82 | 5909.46 1389.37 6328 . 0 6328 1] 6328 | 6328 0 17873.00 | 18162.00 1221,00

GRAND TOTAL 72321.09 73835.83 34204.25 § 3335161 | 529538 | ‘24315 59 24256 0 24236 | 23456 809 63721.00 | 67738.52 3950.00

Technieal Director
KSDB, Bangalore




GOVERNMENT OF KARNATAKA
KARNATAKA SLUM DEVELOPMENT BOARD, BENGALOORU

Statement showing the details of the Financial and Physical progress of of JNNURM—IHSDP Scheme

(Rs.in Crores)
CSMC & Financial Pattern Releases : Total Physical Progress

SLEC GOK Bene Collection Amount . . . No of

Sl. Na_me of the Approved | GOI Sharc:: ficiary GOI GOK of ]‘Sene with Board Expenditu Dw'weilmg No of D?ve[llng Dwelling
o.| City/Town . {Including . ficiary re Units {Nos} Unite .
Project | Share Contri | Released | Released . (Gol+ 3 Units

Cost IEC & bution Contri Gok+BC) Sanctioned | completed Allotted

A&OE} bution
1 [Bagalakote 8.43 4.78 3.28 0.37 4.78 3.28 0.44 8.50 8.66 240 240 240
2 |Basavakalyana 3.30 1.68 1.40 0.23 1.68 1.40 0.05 3.13 3.37 170 170 170
3 _[Belgaum 3.17 1.79 1.20 0.19 1.67 1.20 0.28 3.15 3.12f 138 138 138
4 |Bellary 10.48 5.37 4.41 0.70 5.37 4.42 0.26 10.04 10.03 520 520 520
S _[Bhalki 3.56 2.03 1.33 0.20 2.03 1.33 0.23 3.59 3.58 150 150 150
6 |Chincholi 4.24 2.33 1.64 0.27 2.33 1.65 0.00 3.97 3.93 200 200 200
7 _|Chintamani 19.49 10.58 7.83 1.08 10.58 7.84 0.87 19.28 20.67 798 798 798
8 |Doddaballapura 12.56 6.37 5.31 0.87 6.37 5.31 0.87 12.55 1245 648 _648 6438
9 |Gadag-Betageri 22.77 13.13 8.64 1.00 13.13 8.64 0.53 22.30 22291 © 738 738 738
10 |Gajendragada 9.17 4.54 3.95 0.68 4.54 3.95 0.70 9.19 9.18 500 500 500
11 |Gauribidanur '

(Infta only) 194 . 1.44 0.50]  0.00 144] 050 0.00 1.94 224 0 0
12 1Gulbarga 16.64 9.12 6.45 1.06 9.12 6.45 0.44 16.01 16.48 786 786 786
13 |Hassan 18.40 9.17 7.88 1.35 9.17 7.88 1.83 18.88 17.88] 1000 1000 1000
14 [Hiriyur 3.73 2.16 1.41 0.17 2.16 1.41 0.16 3.73 3.64 123 123 123
15 |Holenarasipura 18.40 9.17 7.88 1.35 9.17 7.88 1.26 18.31 18.06 1000 1000 1000
16 |Hubli-Dharwad 14.02 7.41 5.80 0.81 7.41 5.80 0.45 13.65 13.63| . 600 600 600
17 |Hubli, 3.22 1.85 1.20 0.17 1.84 1.20 0.73 3.77 3.75 109 109 109
18 [Hubli Ph 1] 13.48 7.82 5.00 0.67 7.81 5.00 0.01 12.83 - 12.82 430 430 430
19 |Kadur 12.28 6.64 4.96 0.68 6.65 4.96 0.68 12.28 12.25 500 500 500
20 |Kanakapura 20.07 11.23 7.71 1.13 11.23 7.72 0.51 19.46 19.96 727 727 727
21 |Koppal 5.00 2.68 1.96 0.36 2.68 1.96 0.02 4.66 4.89 265 265 265
22 [Mandya 14.23 7.92 5.48 0.83 7.13 5.19 0.73 13.06 14.39 558 558 558
3 [Mulbagal 12.52 6.36 5.35 0.81 6.36 5.35 - 0.38 12.08 12.67 600 600 600
- |Nagamangala 7.91 3.92 3.43 0.57 3.92 3.43 0.15 7.50 7.28 420 420 420
Nanjadgud 9.88 4.90 4.25 0.73 4.90 4.26 0.46 9.61 9.64 540 540 540




Statement showing the details of the Financial and Physical progress of of INNURM-IHSDP Scheme _ .
' (Rs.ih Crores)

C SI\;IC & Financial Pattern Releases ‘ Total _ Physical Progress_
SLEC GOK 1 Bene Collection | - 1 bunt . : .| Noof
e Na.me of the Approved | GOI 'Share‘: ficiary GOI GOK of l?ene | with Board Expenditu Dyvellmg No of D?vellmg Dwelling
o.| City/Town . {Including . ficiary re Units {Nos} Unite .
Project Share Contri | Released | Released . (Gol+ . Units
Cost IEC & bution Contri Gok+BC) Sa_mctloned completed Allotted
A&OE} _ bution -
26 |Pavagada 19.13 11.62 6.73 0.79 11.62 6.72 0.83 19.17 17.43 508 508 508
27 |Ramanagaram 33.46 16.54 14.49 2.43 16.54 14.49 1.06 32.09 31.02 1800 1800 1800
28 |Saundatti 3.06 1.59 1.28 0.20 1.59 1.27 0.00 2.87 2.74 145 145 145
29 |Shahpur 4.44 2.44 1.72 0.28 - 2.44 1.71 0.32 448 4.55 207 207 207
30 |Shikaripura 11.99 7.22 4.26 0.51 7.22 4.26 0.59 12.08 10.74 330 330 330
31 |Shimoga 21.85]  13.16 7.76 0.93 13.17 7.76 1.09 22.01 18.94 600 600 600
32 |Sidlaghatta 4.30 2.37 1.66 0.27 2.37 1.66 0.28 4.32 482 200 200 200
33 |[Sindhnur 23.18 12.04 9.78 1.36 12.04 9.34 1.50 22.88 20.90 1005 1005 1005
34 |Sira 19.73 11.32} . 7.35 1.06 11.32 7.35 1.36 20.03 17.10 682 682 682
410.05] 222.69| 163.29] 24.08 221.77 162.56 19.07 403.41 395.09] 17237 - 17237 17237
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Annaxure-1
PHYSICAL AND FINANCIAL PROGRESS OF PROJECTS - BSUP - BANGALORE dt:30.11.2018
: {Rupees in lakhs},
Awarded rost
’ including TP, . . No. of DUs| Funds Beneficiaries
SL No. Name of The Project Ao Escalation | Gol Share | GoK share B’”.':J“:" No. of DUs|No. of DUs| Na. of DUs{ ) No. of Dus ’:;' orDus | Dus 12b% | Relessed | Expenditure | contribution Comser
pproved cast (exeluding ALQE, contribution in progress P Stacted o ceupi Lupi (Gol+ GoK) caliected P
O&M)

1 2 3 4 s 3 7 8 [} 10 1 12 13 14 15 16 17
BSUP-Scheme of Basic Service for Urban .

1 |Poor covering 28 slum areas in Bangalore] 26117.23 29066.00 S008.71 | 14982.59 ( 212594 11603 59 11544 0 11544 11494 59 24360.00 | 26143.00 1724 .00
Phase-1 (Revi:

H_SUP-»ScMm: of Basic Servics for Urban

2 [Poor cavering 16 shum aress in Bangalere| 12427.72 £2534.53 564897 | 5991.01 | . 787.75 3151 0 3151 o 3151 2903 248 10510.00 | 11775.00 379.00 Dec-16.
Phase-I1 (Revi
Schems of Basic Scrvica for Usban poor .

(BSUP) at Momthahalli Sy, No.33 (in-licu .

3 F Challsghaita slum) areas in Bangalore 191945 2051,19 87248 911.65 135,32 464 0 464 0 464 220 244 1607.00 1493.00 99.00 Dec-16,
(Phase:Illy : i
Scheme of Basic Service for Urban poor
(BSUP) at Bhovi colony, AX Colony SG N

ook sl arems for ey 561 30470 277.00 13850 | 13920 | 2700 | 100 0 100 0 100 | 100 0 25100 | 28100 | 2600 Dec-11
DU in Bangalore (Phasc-l1T)

Scheme of Basic Servics for Urban poet] .
{BSUP) at Hakki Pikki colony shim area for| . -

5 ke construction of 208 DUs i 1002.73 911.60 455 80 488.13 58.83 208 i) 208 0 208 208 0 853.00 798.00 41.00 Mar-17.
Bangalorz(Phase-11F) -

Revised BSUP Scheme for the construction|

6 Mt snenmoragas s () 640 57 | 85870 42935 | 43152 | 8370 | 310 0 310 0 310 | 310 0 | 77500 | 8708 | 3400 | Decls.
(Phasc-111).

Scheme of Basic Service for Urban ponr|
(BSUP) a1 Nagareshwars Nagenahalli slum -

7 [ures Tor the samsmuonion af o0s pue | 984.51 £95.01 447.51 | 47818 | 5883 208 0 208 0 208 | 208 0 837.00 | 923.00 56.00 Sep-16.

Bangalore(Phasa-i1).
Revised BSUP Scheme for the
of 320 Du's al Virobhs slum. Dhobighat -

8 |t 1skon Temple (inlion of Rab| -1499.55 1363.23 68161 | 71803 | 9991 320 0 320 0 20 | 320 0 126300 | 144612 |  89.00 Jup-16.
nagara stum) Bangalocs (Phase-MMT), '
W BSUP Scheme for the construction]
of 256 Du's al Bhecmanakuppe sy. No. 73 N

% lintion of Vecnohaim wegy st 118394 1076.31 53815 | 54588 | 9991 256 0 256 0 256 | 256 0 996.00 | 92632 56.00 Jan-17.
Bangalare (Phase-1[1}.

Construction of 820 BSUP Houses (3

10 fand dovel warks st Bh hwaril  3767.61 3425.10 171255 1809.40 245.66 880 1] 880 0 880 622 258 317500 3562.00 122.00 Mar-17.
nagara. Uttarahalli, Bangalore. (Phase-117),
Construction of 480 Du's al|
Kanteeravaniogara  stim, 100 Dot a1

It |Rejivangara slum and 100 Duws m| 1541.21 1910.37 941.80 946,56 183.16 487 ¢ 487 0 487 487 ] 1217.00 1362.00 103.00 Apr-15,
Govi j shem in Bang: city|
(Phase 1T} (Revisedy " .

TOTAL 5169324 54369.04 .| 20875.43 | 27442.15 3906.01 17987 - 17928 [1] 17928 | 17128° 809 45848.00 | 49576.52 272900 .7 <
Rehabilitation of 20 selected slums under '

12 155UP Mysore (Phase Ty, (Revisedy 6758.32 6513.92 331258 [ 2915.90 | 529.84 | 2788 0 2788 0 2788 | 2788 0 | 609300 | 646100 | 54600 | Mar17.

13 [RUCP Seherme sovering 46 shuns in Mysore] 5693 00 8589.18 654240 | 1950.82 | 55958 | 2500 0 2500 ) 2500 | 2500 0 | 773800 | 753200 | 47100 | Dec-l6.
BSUP Scheme Canstruction of 1040 DU's ot

ey vyanagar shums, Mysore (Phase ity | 4776.53 4363.69 347334 | 100274 | 20995 | 1040 o 1040 0 1040 | 1040 o 404200 | 416900 | 20400 | Dec-16.

TOTAL 2062785 | - 1946679 | .13328.82 | 5909.46.] 138037 6328 0 6328 |0 6328 | 6328 - 0 1787300 | 1816200 |- 1221006 -
GRAND TOTAL 7232109 | - '73835.83 34204.25 | 33351.61 | 529538 24315 59 24256 0 24256 | 23456 809 63721.00 | 67738.52 3950.00

Technical Director
KSDB, Bangalore




