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Annexure

Service/Slip Road proposed in Devihalli Hassan section of NH-75 & work is in progress

Sk No Village Name Side From Te Length in Status
i Varahasandra BHS 109.260 109.600 0.340 Yet to take up
2 Kadabahalli BHS 115.300 .1116.250 0.990 940 mtrs Completed
3 Kirisave BHS 117.890 -[118.825 % 0 0,-_935_.5 - 21875 mirs Completed
4 [Hirisave BHS 121,700 122100 [0400  |Completed
5 Hirisave BHS 122,330 122,630 0.300 Completed
6 Hirisave BHS 122,630 123.580 0.950 Completed
7 Ambrutanandamay a BHS 123.580 124600 1.020 680 mtrs Completed
nasara
B H.Honnenahalli BHS 125,260 125.800 0.600 Completed
9 Heggadehalli BHS 126.200 127.050 G.8§0 630 mtrs Completed
10 Maddihaiti BHS 129.800 136,150 0330 Campleted
l Mattanavile BHS 130.650 0.93( + [Completed
i 5 - o
12 {ootehonnenahalli BHS 132.160 132.500 0.340 220 mtrs Completed
13 Gowdagers BHS 134.800 135.300 0.5CG0 Yet to take up
14 Hombale koppalu BHS 135.480 136,180 0,700 Completed
15 Mallavanaghatta BHS 137.200 138.000 0.860 430 mitrs Completed
16 Jogipura BHS 138,700 139.400 0.700 500 mirs Completed
17 {Channarayapaina BHS 139.600 141.000 1460 1300 mtrs Completed
Bypass
18 Channarayapatng BHS 141,670 142,600 0.930 Completed
Bypass
19 Chanrnarayapatna BHS 147 890 14%5.600 1.710 Completed
Bypass
20 Lakshmi BHS 153.600 154 600 1.060 Completed
Temple/Uppenahali
21 Udayapura BHS 154.750 155.300 0.550 470 mtrs Compieted
22 Annenzhalli BHS 156.185 156.340 Q.155 Completed




Service/Slip Road proposed in Devihalli Hassan section of NH-75 & work is in progress

51 Ne Village Name Side From To Length in Status
23 Jodighatta : BHS 156.850 157.640 0.790 730 mtrs Completed
24 Aggricultural college LHS 161.100 161,300 quoo "|Yet to take up
35 [AtekdahalliiMade | BHS 162.300 162430 2130 Compieted
26 %lggihal]i 8HS 164.900 165.200 0.300 Yet to take up
27 Shantigrama BHS 167,500 167.850 0.350 Yet to tnke up
28 Bydarahalli BHS 17G.950 171250 0.300 Yet to take up
29 Hemagangotri BHS 173.070 173.690 0.620 ) Compieted
30 Kenchatahall: BHS 173.850 175.000 1.150 1010 miss Completed
31 Hassan Bypass BHé 175.390 176.480 1.090 .
32 Hassan Bypass % i BHS 176.480 178.500 2020
33 Hassan Bypass . BHS 179.200 180.4?0 1.210
34 Hassan Bypass BHS 180.410 181.320 0910
35 Hassan Bypass BHS 181.320 182.010 0.690
36 |Hassan Bypass CEE 182,010 182,590 0.580 Tettatakenp
37 Hassan Bypass BHS 182.590 .] 83.360 - 07710
I8 Hassan Bypass BHS 183.360 |[184.950 1.590
39 Hassan Bypass - BHS 184.950 185.100 0.150
40 Hassan Bypass " BHS 185100 186.270 1.17¢
Grand Total Length in Kms. (iecluding RHS & LHS) 64.88 Kms




