

ಕರ್ನಾಟಕ ವಿಧಾನ ಪರಿಷತ್ತು

ಚುಕ್ಕೆ ಗುರುತಿನ ಪ್ರಶ್ನೆ ಸಂಖ್ಯೆ	: 1259
ಸದಸ್ಯರ ಹೆಸರು	: ಶ್ರೀ ಆರ್.ಧರ್ಮಸೇನ (ಸ್ಥಳೀಯ ಸಂಸ್ಥೆಗಳ ಕ್ಷೇತ್ರ)
ಉತ್ತರಿಸುವ ದಿನಾಂಕ	: 22-09-2021.
ಉತ್ತರಿಸುವ ಸಚಿವರು	: ಮಾನ್ಯ ಲೋಕೋಪಯೋಗಿ ಸಚಿವರು

ಕ್ರ. ಸಂ.	ಪ್ರಶ್ನೆಗಳು	ಉತ್ತರಗಳು
ಅ)	ರಾಜ್ಯದಲ್ಲಿ ಎಷ್ಟು ರಾಷ್ಟ್ರೀಯ ಹೆದ್ದಾರಿಗಳಿವೆ; ಅವು ಎಲ್ಲೆಲ್ಲಿವೆ; (ವಿವರ ನೀಡುವುದು)	ಕರ್ನಾಟಕ ರಾಜ್ಯದಲ್ಲಿ ಸುಮಾರು 7652.00 ಕಿ.ಮೀ. ರಷ್ಟು ಉದ್ದದ ಒಟ್ಟು 44 ರಾಷ್ಟ್ರೀಯ ಹೆದ್ದಾರಿಗಳಿವೆ. ಈ ಪೈಕಿ 3528.00 ಕಿ.ಮೀ. ನಷ್ಟು ಉದ್ದದ ಹೆದ್ದಾರಿಯು ಭಾರತೀಯ ರಾಷ್ಟ್ರೀಯ ಹೆದ್ದಾರಿ ಪ್ರಾಧಿಕಾರ ಇವರ ಸುಪರ್ದಿಯಲ್ಲಿರುತ್ತದೆ. ಹಾಗೂ ಸುಮಾರು 4124.00 ಕಿ.ಮೀ. ನಷ್ಟು ಉದ್ದದ ಹೆದ್ದಾರಿಯು ರಾಷ್ಟ್ರೀಯ ಹೆದ್ದಾರಿ ವಲಯದ (ಲೋಕೋಪಯೋಗಿ ಇಲಾಖೆ) ಸುಪರ್ದಿಯಲ್ಲಿರುತ್ತದೆ. ಸದರಿ ಹೆದ್ದಾರಿಗಳ ವಿವರಗಳನ್ನು ಅನುಬಂಧ -1 ರಲ್ಲಿ ನೀಡಲಾಗಿದೆ.
ಆ)	ಈ ಹೆದ್ದಾರಿಗಳ ರಸ್ತೆ ನಿರ್ಮಾಣ ಮತ್ತು ನಿರ್ವಹಣೆ ಯಾವ ಇಲಾಖೆಯಿಂದ ನಿರ್ವಹಿಸಲಾಗುತ್ತಿದೆ;	ರಾಜ್ಯದಲ್ಲಿನ ರಾಷ್ಟ್ರೀಯ ಹೆದ್ದಾರಿಗಳ ನಿರ್ಮಾಣ ಹಾಗೂ ನಿರ್ವಹಣೆ ಕಾರ್ಯಗಳನ್ನು ರಾಷ್ಟ್ರೀಯ ಹೆದ್ದಾರಿ ವಲಯ (ಲೋಕೋಪಯೋಗಿ ಇಲಾಖೆ) ಹಾಗೂ ಭಾರತೀಯ ರಾಷ್ಟ್ರೀಯ ಹೆದ್ದಾರಿ ಪ್ರಾಧಿಕಾರದಿಂದ ಕೈಗೊಳ್ಳಲಾಗುತ್ತಿದೆ.
ಇ)	ಭಾರತದ ರಾಷ್ಟ್ರೀಯ ಹೆದ್ದಾರಿ ಪ್ರಾಧಿಕಾರದಿಂದ ಪ್ರಸ್ತುತ ಎಲ್ಲೆಲ್ಲಿ ಯಾವ ಯಾವ ರಾಷ್ಟ್ರೀಯ ಹೆದ್ದಾರಿ ಕೆಲಸ ನಡೆಯುತ್ತಿದೆ; ಸರ್ಕಾರ ಯಾವಾಗ ರಾಷ್ಟ್ರೀಯ ಹೆದ್ದಾರಿ ಪ್ರಾಧಿಕಾರಕ್ಕೆ ರಸ್ತೆ ನಿರ್ಮಾಣದ ಕಾರ್ಯವನ್ನು ವಹಿಸಲಾಗಿತ್ತು; ಅದು ಯಾವ ಹಂತದಲ್ಲಿದೆ?	ಭಾರತೀಯ ರಾಷ್ಟ್ರೀಯ ಹೆದ್ದಾರಿ ಪ್ರಾಧಿಕಾರ ವತಿಯಿಂದ ಕೈಗೊಂಡು, ಪ್ರಗತಿಯಲ್ಲಿರುವ ಕಾಮಗಾರಿಗಳ ವಿವರಗಳನ್ನು ಹಾಗೂ ಕೇಂದ್ರ ಭೂಸಾರಿಗೆ ಮತ್ತು ಹೆದ್ದಾರಿಗಳ ಮಂತ್ರಾಲಯವು ರಾಷ್ಟ್ರೀಯ ಹೆದ್ದಾರಿ ಪ್ರಾಧಿಕಾರಕ್ಕೆ ರಸ್ತೆ ನಿರ್ಮಾಣದ ಕಾರ್ಯವನ್ನು ವಹಿಸಲಾಗಿರುವ ವಿವರಗಳನ್ನು ಒದಗಿಸಿದ್ದು, ಸದರಿ ಮಾಹಿತಿಯನ್ನು ಅನುಬಂಧ-2 ರಲ್ಲಿ ನೀಡಲಾಗಿದೆ.

ಕಡತ ಸಂಖ್ಯೆ: ಲೋಇ 228 ಸಿಎನ್‌ಹೆಚ್ 2021 (ಇ)



(ಸಿ.ಸಿ.ಪಾಟೀಲ)

ಲೋಕೋಪಯೋಗಿ ಸಚಿವರು

Annexure I to LCQ 1259

1. Status of National Highways length in the State of Karnataka:

Total no. of NHs passing through the State	44 (NH 48, 44, 648, 748, 948, 50, 150, 52, 160, 65, 66, 766, 67, 167, 69, 169, 369, 73, 75, 181, 169A, 150E, 367, 173, 275, 150A, 766C, 548B, 561A, 752K, 161A, 544DD, 544E, 548H, 748AA, 367A, 948A, 369E, 373, 275K, 166E, 766E, 163B & 766E)		
Total Length of NHs in Karnataka State	7652 Km		
Area of Karnataka	1,91,791 Square Km		
Density of NHs in the State in Population (km/lakh Population)	11.93 against 10.90 for all india		
Density of NHs in the State in Area (km/thousand sq. km)	39.89 against 40.85 for all india		
Total Length of NHs with State PWD	4124 Km		
Total Length of NHs with NHAI	3528 Km		
Development of NHs during (2014-15 to 2019-20)	MORT&H (State PWD)	NHAI	TOTAL
Awarded Length (km)	2027	3247	5274
Completed Length (km)	1909	2403	4312
Under Implementation Length (km)	1338.49	844	2182.49
Lane-wise Distribution of NHs	MORT&H (State PWD)	NHAI	TOTAL
Six Lane (km)	41.535	207.52	249.06
Four Lane (km)	196.8	2027.2	2224.0
2-Lane with Paved shoulder (km)	1116.4	463.05	1579.45
2-Lane (km)	1321.67	741.6	2063.27
Single / Intermediate Lane / others (km)	1447.115	88.85	1535.97
Total Length (km)	4124	3528	7652

2 Details of NHs notified in the State of KARNATAKA

Sl No	NH No		Latest revised date of declaration	Stretch/Chainage Km	Length of the road in Karnataka (KM)
	Old	New		Name	
1	NH-4	48	9/1/1956	The highway starting from its junction with Rao Tula Ram Marg in Delhi (km. 14.300 of old NH No. 8) connecting Bawal in the State of Haryana, Kotputli, near Jaipur, Kishangarh, Bhiwara, Chittaurgarh, Udaipur in the State of Rajasthan, Ahmedabad, Vadodara, Anklshwar in the State of Gujarat, Mumbai, Thane, Pune, Satara, Kolhapur in the State of Maharashtra, Belgaum, Chitradurga, Bangaluru in the State of Karnataka, Krishnagiri, Vellor and terminating at its junction with NH-16 near Chennai in the State of Tamilnadu.	589.00
2	NH-7	44	01-09-1956 6-06-2017	The Highway starting from Devanahalli connecting Bangaluru in the State of Karnataka, Hosur, Krishnagiri, Dhramapuri, Selam connecting Kanyakumari in the state of Tamilnadu	143.00
3	NH-207	648	1/6/1999	The highway starting from its junction with NH-48 near Nelamangla, Dodaballapur, Devenhalli on NH-44, Sarajpur in the State of Karnataka, Bagalur and terminating at its junction with NH-48 near Hosur in the State of Tamil Nadu.	122.38
4	NH-4A	748	7/21/1971	The highway starting from its junction with NH-48 near Belgaum, Anmod in the State of Karnataka, Panda and terminating at its junction with NH-66 near Panaji in the State of Goa.	84.12
5	209	948	1/6/1999	The highway starting from NH-48 junction near KANAKAPURA-MALAVALLI-KOLLEGALA-CHAMARAJANAGARA-TERMINATING ITS JUNCTION WITH NH-544 AT COIMBATORE	197.83
6	NH-50	50	4.03.2014 & 26.05.2015	The highway starting from its junction with new NH-161 at Nanded in the State of Maharashtra connecting Udgir, Bidar, Honnabad, Gulbarga, Jevargi, Bijapur, Hospet and terminating at its junction with NH-48 near Lakshmisagara in the State of Karnataka.	650.41
7	150	150	26-09-2012 22.03.2013	The highway starting from Guiberga on NH-50 Connecting Wadi-Yadgir in the state of Karnataka and terminating on NH-167 in the state of AP.	118.47

17	NH-13	369		The highway starting from its junction with NH-69 near Bhadravati connecting Channagiri, Holalkere and terminating at its junction with NH-48 near Chitradurga in the State of Karnataka.	105.30
18	NH-73	73		The highway starting from its junction with NH-66 near Mangaluru connecting Bantval, Beltangadi, Mudigere, Belur, Banavar, Arsikere and terminating at its junction with NH-48 near Tumkur in the State of Karnataka	313.55
19	NH-75	75		The highway starting from its junction with NH-73 near Bantval, Hassan, Bangaluru, Kolar in the State of Karnataka Venkatagirikota in the State of Andhra Pradesh Pernampet, Gudiyattam, Katpadi and terminating at its junction with NH-48 near Vellore in the State of Tamil nadu.	402.82
20	NH-67	181	2/1/2004	The highway starting from its junction with NH-81 near Coimbatore connecting Mettuppalaiyam, Udagamandalam (Ooty), Gudalur in the State of Tamil Nadu and terminating at its junction with NH-765 near Gundlupet in the State of Karnataka.	26.10
21	NH-169A	169A	10.02.2014	The highway starting from its junction with NH-169 near Thirthahalli connecting Agumbe, Hebbari and terminating at UdupiHarbour (Maipe) in the State of Karnataka	86.30
22	150E	150E	24.02.2014	The highway Starting from junction NH-50 near Gulbarga connecting chowdapur, Afzalpur in the state of Karnataka, dudhaniakkalkote and terminating at its junction with NH-52	72.90
23	NH-367	367	4.03.2014	The highway starting from its junction with NH-67 near Bhanapur connecting Kukunur, Yelburga, Gajendragad, Badami, Guledaguda, Bagalkote, Bagalkot and terminating at its junction with new NH No. 52 near Gaddankeri in the State of Karnataka.	151.63
24	NH-173	173	12/5/2017	The highway starting from its junction with NH-73 near Mudigere connecting Chikkamagaluru, Kadur, Tamatadahalli, Hosadurga and terminating at its junction with new NH No. 369 near Holalkere in the State of Karnataka.	152.00
25	NH-275	275	4.03.2014	The highway starting from its juncton with NH-75 near Bantwala connecting puttur-sulya-madikeri-piriyapatna-mysuru-srirangapatna-Mandya-Chanpatna-ramanagara- and terminating at irts junction with new NH-75 on Bengaluru	348.34

8	218	52	Oct 2000 & January 2004	The highway starting from its junction with NH-7 near Sangrur in the State of Punjab connecting Narwana, Hisar in the State of Haryana, Fatehpur, Jaipur, Tonk, Kota, Aklera in the State of Rajasthan, Rajgarh, Biora, Dewas, Indore, Sendhwa in the State of Madhya Pradesh, Dhule, Aurangabad, Beed, Osmanabad, Solapur in the State of Maharashtra, Bijapur, Hubli and terminating at its junction with NH-66 near Ankola in the State of Karnataka.	403.00
9	160	160	1/3/2017	The Highway Starting from Tasgon, Miraj connecting Chikkodi and terminating its junction with NH-48 in the state of Karnataka	26.00
10	9	65	01-09-19566-06-2017	The highway starting from its junction with NH-48 near Pune connecting Indapur, Solapur, Umarga in the State of Maharashtra Homnabad in the State of Karnataka Hyderabad {(excluding from Miyapur [km 524/00] to Assembly [km 543/00] on Pune-Hyderabad Section and from Assembly 0/00 to LB Nagar [Km 14/00] on Hyderabad-Vijaywada Section) },Vijayawada, Vuyyuru, Pamarru and terminating at its junction with NH-216 at Machilipatnam in the State of Andhra Pradesh.	74.20
11	NH-17	66	3/8/1972	The Highway Starting from Panaji-Margaoin the state of Goa, Karwara-Honnavaar-Udupi-Mangalore in the state of Karnataka to Kasaragod in Kerala	300.10
12	212	766	7/7/1999	The Highway Starting from GUNDLUPETE MYSORE terminating at its junction with NH-948 near Kollegal in the state of Karnataka	150.24
13	63	67	09-02-1998 26-09-2012	The highway starting from Ramnagara on NH-748 connecting Dharwad HUBLI and gadag, koppal, hospet, bellary terminating at its junction with NH -44 near Gooty.	366.75
14	167	167	14-08-2012 22.03.2013 30-11-2016	The highway starting from Haggari on NH-67 in Karnataka connecting Alur, adoni, Mantralayam in the state of Andra Pradesh connecting Raichur in Karnataka connecting Mahbubnagar and terminating on NH-44 in the state of AP	71.40
15	NH-234	69	25.02.2009	The highway starting from starting from junction with NH-66 near honnavara connecting shimoga, banavara, huliyaar, sira, madhugiri, chintamani, mulbagal in the state of Karnataka	562.34
16	NH-13	169	5/4/1960	The highway starting from NH-69 near shivmogaconnecting thirthahalli, koppa, Karkal and terminating its junction with NH-66 near mangalore in Karnataka	213.20

33	544E	544E	01.05.2017	The highway starting from its junction with NH No. 44 near Kodikondacheckpost connecting Lepakshi, Hindupur, Madakasira, Rolla, AGALI in AP and terminating its junction with NH-48 Sira in Karnataka.	16.60
34	548H	548H	12/5/2017	The highway starting from its junction with NH-48 near Sankeshwar in the state of Karnataka, Gadhinglaj, Ajara, Amboli, Madkhol, Sawantwadi, Insuli and terminating at its junction with NH-66 near Banda in the state of Maharashtra.	3.30
35	748AA	748A A	12/5/2017	The highway starting from its junction with NH-748 near Machhe Connecting Piranvadi, Navage, Kinaye, Kusamalli, Jamboti, Kalmani, Kankumbi, in the state of Karnataka Poriem, Matnee and terminating at Sanquelim (near Shri Dattaraya Mandir) in the State of Goa.	49.84
36	367A	367A	12/5/2017	The highway starting from its junction with NH-67 near Koppal and terminating at its junction with NH No. 50 near Metgal in the State of Karnataka.	25.10
37	948A	948A	1.01.2018	The highway starting from junction of NH-648 and NH-48 near dobaspeta (manne), Nijagal, Kengal, Gudemaranahalli, Harthi, Melahalli, Hullkeregannur, Rayasandra, Banavasi, Thokasandra in the state of KA connecting Achchettipalli	179.94
38	369E	369E	23.03.2018	The highway starting from its junction with NH-69 near Sagar Connecting connecting Huvinahalli, Holebaglu, Kalasavalli, Sighanandoor and terminating at its Junction with NH-766C near MARAKUTUKA in the state of KA	67.20
39	373	373	23.03.2018	The highway starting from its junction with NH-73 near Beluru connecting Hassan, Holenarasipura and terminating its junction with NH-275 near Bilikere in the state of Karnataka	126.73
40	275K	275K	23.03.2018	The highway starting from its junction with NH-275 near Hinkal village connecting NH-275/ NH- 150A near Columbia Asia Hospital, NH-766/ NH-150A near APMC Bandipalya and terminating at its originating junction with NH-275 near Hinkal Village around Mysore city in the state of Karnataka. (Mysore Ring Road)	41.54
41	166E	166E	3-01-2017 28-02-2017	The Highway starting from Khanapur-Nagaj-JAT in the state of MH and terminating at its Junction with NH-52 near Bijapur in the state of KA	25.00

26	NH-150A	150A	4.03.2014	The highway starting from its junction with NH-50 at Jevargi connecting Siriguppa, Bellary, Hiriyur, Huliyur, Chikkanayakanahalli, Nagamangala-Srirangapatna-Mysore-Nanjangud and terminating at its junction with NH-948 at Chamarajanagar in the State of Karnataka.	644.55
27	766C	766C	08.10.2014	The highway starting from its junction with NH 66 near Byndur (Baundur) connecting Kollur, Hosanagara, Anandapur, Ananthapura, Shikarpur, Masur and terminating at its junction with NH 48 near Ranibennur in the State of Karnataka.	203.43
28	Nagansur near MH-KA Border	548B	23.03.2018	The Highway starting from its junction with NH-548C near Mantha connecting Deogon Fata, Selu, Pathari, Sonpeth, ParaliVaijnath, Ambajogai, Renapurphata, Latur (NH-361), AUSA, Omarga, Yenegur, Murum, Alur, Akkalkot, Nagasur in the state of Maharashtra connecting Bijapur (Vijayapura), Tikota, Athani, Kagwad, Chikhodi, Sankeshwar and terminating at its junction with NH-48 near Gotur in the state of Karnataka.	271.00
29	515A	561A	2/28/2017	The Highway Starting from pandharpur, Mangalwedha in MH and terminating its junction with NH-52 NEAR Bijapur in the state of Karnataka	12.00
30	752K	752K	1/3/2017	The Highway Starting from its junction with NH-752I near Jintur in the state of Maharashtra and connecting to Bori, Zari, Parbhani, Gangakhed, Isad, Kingaon, Dhanora, Wadvai, Nagnath, Gharani, Nalegoan, Latur, Nitur, Nilanga, Sirshi, AuradShajani in the state of Maharashtra and terminating at its junction with NH-50 near Bhaiki in the state of Karnataka.	45.00
31	161A	161A	03-01-2017 05-12-2017	The Highway starting from its junction with NH-548C Akot, Patsul, Bhod, Akola, BarshiTakli, Shelu bazaar, Mangrulpir, Manora, Digras, Arni, Dhanoda, Mahur, Sarkhani, Kinvat, Islapur, Himayatnagar, Bhokar, Mudkhed, Nanded, Osmanpur, Kautha, Mukhed, Barhali, Mukrabad, Lakhmapur, Sawarmai, Nangarga, Wazzar in the state of Maharashtra connecting Aurad, Tuljapur, Mustapur, Markhal, Nawadgeri and terminating at its junction with Bidar Ring Road in the state of Karnataka.	45.00
32	544DD	544D D	01.05.2017	The highway starting from its junction with NH No.44 near Ananatpur connecting, Rayadurg in the State of Andhra Pradesh and terminating at its junction with NH-150A near MolkaImuru in the state of Karnataka.	11.00

42	766E	766E	8/28/2018	The highway starting from KUMTA-HAVERI-SIRSI	128.89
43	163B	163B	8/28/2018	The highway starting from BIDAR -Nizamapet	20.00
44	766EE	766EE	8/28/2018	The highway starting from its junction with NH-66 near Hattikeri and terminating at Belekeri Port in the State of Karnataka.	4.27
				Grand Total in Kms	7652

LCO 1259

ANNEXURE-II

Sl. No.	Name of the Project	New NH No (Old NH No)	Date of Declaration of NH	Date of handing over of NH to NHAI	Length (in Km)	Awarded/T PC Cost (In Crs)	Name of Concessionaire	Start Date	Shedule/Likely completion Date	Physical Progress (in %)	Present Status
											Completed/Ongoing
1	Design, Engineering, Construction, Development, Finance, Operation and Maintenance of Bangalore - Hoskote - Mulbagal section from Km. 237.700 to Km 318.000 of NH-4 in the State of Karnataka under NHDP Phase-III A	48(4)	04.07.2007	07.08.2007	79.724	565	M/s.Lanco Hoskote Highway Ltd.	05.01.2008	July,2010	100%	Completed
2	4 laning of Mulbagal-AP/Karnataka Border section of NH-75 (old No. NH-4) from Km.216/912 to Km.239/100 in the State of Karnataka to be executed on Design, Build, Finance, Operate and Transfer (DBFOT/BOT) basis in BOT (Toll) mode under NHDP Phase III	48(4)	04.07.2007	07.08.2007	22.188	141.11	M/s.JSR Mulbagal Tollway Pvt. Ltd.	22.05.2013	21.05.2014	100%	Completed
3	Four laning from Km. 0.00 to 42.00 of Dobaspet to Dodaballapur Bypass section of NH-648 (Old NH-207) (Package-1)	648(207)	18.06.2012	17.05.2012	42.000	1307	M/s. Shankamarayana Constructions Pvt. Ltd.	19.04.2021	18.04.2023	18.60%	Ongoing
4	4 Laning from Km. 42.00 to 80.00 of Dodaballapura Bypass to Hoskote section of NH-648 (Old NH-207) (Package-2)	648(207)	18.06.2012	17.05.2012	38.000	1278	M/s. Dilip Buildcon Limited.	22.02.2021	21.02.2023	21.48%	Ongoing
5	Nelamangala Tumkur section from Km.29.5 to 62.00 Km (32.5Kms) on BOT bases throught Concessionaire and Six lane of Tumkur bypass from Km.62.00 to Km 75.00(13Kms) on EPC throught O7M contractor of NH-4 (old NH-48).	48(4)	04.02.1999	19.12.2001	45.5	302.717	1. Jas Toll CO. Ltd. 2.KLR Constructions Rajamundry A.P.	1. 23.06.2002 (Jas Toll) 2. 06.03.2017 (KLRConstructions)	31.10.2023	O & M	Completed

Sl. No.	Name of the Project	New NH No (Old NH No)	Date of Declaration of NH	Date of handing over of NH to NHAI	Length (in Km)	Awarded/T PC Cost (In Crs)	Name of Concessionaire	Start Date	Shedule/Likely completion Date	Physical Progress (in %)	Present Status
											Completed/On going
6	Access Controlled Highway Bangalore - Nelamangala Section of NH-48 from Km.10.00 to Km.29.50	48(4)	04.02.1999		19.500	445	M/s.Navayuga Bangalore Tollway Pvt. Ltd. Terminated	05.11.2007	Dec, 2013	100%	Completed
7	Design, construction, Development, Finance, operation and maintenance of (i) Km 463.600 (A.P/Karnataka border) to Km 524.000 (Avathi Village) operation and maintenance of Km 524.000 (Avathi Village) to Km 527.000 (Nandi crossing) and Km 535.000 (Devanahalli village) to Km 539.000 (Meenukunte village) on NH-7 in the state of Karnataka under North-South corridor (NHDP phase II) on Build, operate and Transfer (BOT) Annuity basis (KNT-1)	44(7)	26.04.2002		71.455	402.87	M/s.Patel-KNR Construction Pvt. Ltd.	26.03.2007	26.03.2009	100%	Completed
8	Upgradation of Bangalore - Hyderabad section of NH-7 from Devanahalli to Bangalore from Km 534.720 to Km 556.840 (KNT-2)	44(7)	22.01.2002 06.03.2000		22.120	680	M/s.Essel devanahalli Tollways Pvt. Ltd	25.04.2011	24.04.2013	100%	Completed
9	Six laning of Tumkur - Chitradurga (excluding Tumkur & Chitradurga bypass) section from Km 75.00 to Km. 189.00 of NH-4 (Approx. 114 Km) in the State of Karnataka to be executed as BOT (Toll) Project on DBFOT pattern under NHDP	48(4)	04.02.1999	19.12.2001	114	1142	IRB PVT. LTD.	04.06.2011	02.12.2013	O & M	Completed
10	Bangalore-Chennai Expressway-Phase-I Package-I from Bangalore-Matur section	Green Field Alignment	Yet to declare	Not Applicable	27.1	1160	M/s Dilip Buildcon Ltd.	15.09.2021	14.09.2023	0%	Appointed declared as on 15.09.2021

Sl. No.	Name of the Project	New NH No (Old NH No)	Date of Declaration of NH	Date of handing over of NH to NHAI	Length (in Km)	Awarded/T PC Cost (In Crs)	Name of Concessionaire	Start Date	Schedule/Likely completion Date	Physical Progress (in %)	Present Status
											Completed/going
11	Bangalore-Chennai Expressway-Phase-I Package-II from Malur- Bangarpet section	Green Field Alignment	Yet to declare	Not Applicable	27.1	1263	M/s Dilip Buildcon Ltd.	-	-	-	Agreement Signed But Construction not yet Start
12	Bangalore-Chennai Expressway-Phase-I Package-III from Bangarpet -Bethamangala	Green Field Alignment	Yet to declare	Not Applicable	17.5	863	M/s. KCC Buidcon Ltd	-	-	-	Agreement Signed But, Construction not yet Start
13	Chitradurga to Davanagere - 4 lane to 6 lane	48(4)	04.02.1999	19.12.2001	72.7	1434	PNC Infratech Pvt Ltd.	27.12.2017	24.06.2021	66.61%	PCOD issued
14	Davangere to Haveri -4 lane to 6 lane	48(4)	04.02.1999	19.12.2001	72.3	1177	IRCON Davanger-Haveri Highways Ltd	24.01.2018	01.04.2022	O & M	PCOD issued
15	4 Lane of Byrapura to Challekera- 49.95 Km	150A (150A)	23.11.2016	04.01.2019	49.94	841.7	M/s Dilip Buildcon Ltd. & M/s DBL Byrapura & Challakere Highways Pvt Ltd.	31.12.2018	30.12.2020	O & M	Completed
16	4 lane of Challekera to Hiriyur - 55.705 Km	150A (150A)	23.11.2016	04.01.2019	56	1167.52	PNC Infratech Pvt Ltd.	29.01.2021	24.01.2023	16.05%	Ongoing
17	4 lane of Hospet to Chitradurga - 120.18 Km	NH-13 (New NH-50)	11.04.2012	22.05.2014	120.18	1388	M/s Hampi Expressway Pvt. Ltd.	18.02.2016	01.12.2021	O & M	Completed

Sl. No.	Name of the Project	New NH No (Old NH No)	Date of Declaration of NH	Date of handing over of NH to NHAI	Length (in Km)	Awarded/T PC Cost (in Crs)	Name of Concessionaire	Start Date	Schedule/Likely completion Date	Physical Progress (in %)	Present Status
											Completed/On going
18	Four laning of Hubli - Hospet section of NH-63 from Ch.129.249 (design Ch.128.850) to Ch.272.571 (design Ch.272.571) in the State of Karnataka to be executed on EPC mode under NHDP Phase - IV.	67 (NH-63)	11.04.2012	06.04.2017	143.721	1334.7	M/s. BSCPL-KNR(JV)	15.03.2017	30.09.2021	85.56	On going
19	Six laning & Strengthening of Km 340 to Km 403.400 Haveri - Hubballi section of NH48 (old NH4) to be executed as Hybrid Annuity mode under NHDP Phase V in the State of Karnataka.	48 (old NH-4)	04.02.1999	30.06.2001	63.4	1200	M/s. Montecarlo Hubli Haveri Highway Pvt. Ltd.,	22.02.2018	30.09.2021	86.78	On going
20	4 Laning of Belgaum - Khanapur Section (Km 0+000 - Km 30+800) Package-I of NH-4A in the State of Karnataka on Hybrid Annuity Mode.	748 (Old NH-4A)	07.05.2010	20.06.2011	30	856.2	M/s Ashoka Belgaum Khanapur Road Highway Pvt. Ltd.	07.03.2019	18.01.2022	50.4	On going
21	2 Laning with Paved Shoulder from Km 30+800 to Km 70+800 and 2 Laning without Paved Shoulder from Km 70+800 to Karnataka/Goa Border (km 84+120) Package-II of NH-4A in the State of Karnataka on EPC Mode.	748 (Old NH-4A)	07.05.2010	20.06.2011	52.3	380.07	M/s Dilip Buildcon Ltd	05.11.2018	02.05.2021	70.01	On going
22	Upgradation 2/4 lane NH connectivity under Sagarmala Scheme - SH-2 : Haveri -Yekambi (54 km), SH-69 : Yekambi-Kumta/Belekere - Package No. NHAI/PC/SM/04 - Section-Belakeri Port to Kumta - Sirsi road (excluding Stretch of NH-66)	766EE & 766E (SH-69)	28.08.2018	30.08.2018	58.92	360.6	M/s. RNS Infrastructure Ltd.-M/s. Gayatri Projects Lrs(JV)	07.12.2020	06.12.2022	0.38	On going

Sl. No.	Name of the Project	New NH No (Old NH No)	Date of Declaration of NH	Date of handing over of NH to NHAI	Length (in Km)	Awarded/T PC Cost (in Crs)	Name of Concessionaire	Start Date	Shedule/L.likely completion Date	Physical Progress (in %)	Present Status
											Completed/On going
23	Four laning of Bijapur- Hungund Section of NH-13 from KM.102 to 202 in the State of Karnataka	Old NH-13 (New NH - 50)	18.10.1978	07.05.2010	97.212 Km	748 Crores	M/s Bijapur - Hungund Tollway Pvt.Ltd.	05.09.2010	Project completed during 21.06.2012	100.00%	Completed
24	Four laning of MH/KNT Border to Sangareddy Section from KM. 348 to 493 in the States of Karnataka	Old NH-09 (New NH-65)	05.03.2010	11.04.2012	145 Km	1266 Crores/ Revised cost Rs. 1544.18 Crores	M/s L&T Deccan Tolways Ltd	01.04.2014	Completion Certificate issued on 17.09.2019 by Independent Engineer	100.00%	Completed
25	Development and Upgradation of Bijapur - Gulbarga - Humnabd section of NH-218 to 2 lane with paved shoulders from KM. 195.000 to KM. 418.000 in the state of Karnataka to be executed on EPC Mode	Old NH-218 (New NH-50)	25.02.2004	31.03.2015	220.01 Km	523.00 Crores/ Revised cost 709.00 Crores	M/s L & T Limited	30.03.2015	1) PCC issued for 220.01 Kms on 20.09.2019 by Authority Engineer. 2) Completion Certificate issued for 220.01 Kms on 30.09.2019 by the Authority Engineer.	100.00%	Completed
26	Two Laning with paved shoulder from km. 0.000 to km. 45.878 of Aurad - Bidar section of NH-161A	NH-161A	05.12.2017	25.02.2021	145.878 Km	264.27 Crores	M/s RMN Infrastructure Limited	14.09.2021	14.09.2023		Appointed declared as on 14.09.2021

Sl. No.	Name of the Project	New NH No (Old NH No)	Date of Declaration of NH	Date of handing over of NH to NHA	Length (In Km)	Awarded/T PC Cost (In Crs)	Name of Concessionaire	Start Date	Schedule/Likely completion Date	Physical Progress (In %)	Present Status
											Completed/Ongoing
27	Design, Engineering, Construction, Development, Finance, Operation and Maintenance of Nelamangala to Devihalli Section from Km 28.200 to Km108.462 on NH-75 in the State of Karnataka under NHDP Phase-IIIa on DBFOT basis.	75 (old NH No. 48)	05.03.2010	07.12.2007	80.26	441.00	Nelamangala Devihalli Expressway Private Limited	05.01.2008	23.06.2012	100%	Completed
28	Design, Engineering, Construction, Development Finance, Operation and Maintenance of Devihalli to Hassan Section from Km 108.456 to Km 185.684 on NH-75 in the State of Karnataka under NHDP Phase-IIIa on DBFOT basis	75 (old NH No. 48)	05.03.2010	02.05.2011	77.23	453.00	M/s.Devihalli Hassan Tollway Limited	14.12.2010	14.11.2013, 05.12.2014 & 06.10.2015	100%	Completed
29	Four Laning of Hassan (Existing Km 189+700, Design Ch 184+912) to Maranahally (Existing Km 237+000, Design Ch 230+060) Section of NH-75 (Old NH-48) under EPC Mode in the State of Karnataka	75 (old NH No. 48)	05.03.2010	08.05.2017	45.14	573.92	Contractor, M/s.Rajkamal Builders Private Limited	06.03.2017	07.03.2019\10.03.2022	28%	Ongoing
30	4 laning of Channarayapatna Bypass from km 140.449 to km 149.596 and Hassan Bypass from km 175.935 to km 185.684 and providing Grade Separator Structures Service Road and other safety measures in Devihalli to Hassan of NH75 (old NH48) on EPC in Karnataka	75 (old NH No. 48)	This project is within the project reflected at SNo28		29.18	595.13	Contractor, M/s.Power Mech Projects Limited - SRC Infra Developers Pvt. Ltd. (Jv).	18.01.2021	17.01.2023	14.24%	Ongoing
31	Four/six laning of Hungund-Hospet Section of NH-50 from Km.323.000 to Km.420.000 on BOT (Toll) basis in the State of Karnataka	50 (13)	4.03.2014 & 26.05.2015		97	946	M/s. GMR OSE Hungund Hospet Highways Pvt. Ltd.,	18.09.2010	14.05.2014/17.09.2029	100%	Completed

Sl. No.	Name of the Project	New NH No (Old NH No)	Date of Declaration of NH	Date of handing over of NH to NHAI	Length (in Km)	Awarded/T PC Cost (In Crs)	Name of Concessionaire	Start Date	Shedule/Likely completion Date	Physical Progress (In %)	Present Status
											Completed/On going
32	Four-laning of Hospet-Bellary-Karnataka/AP Border Section of NH-63 from Km.280.080 to Km.375.450 on EPC Mode in the State of Karnataka	67 (63)	Not Available	11.04.2012 (Entrustment Notification date)	95.37	870	M/s.Gammon Engineers & Contractors Pvt. Ltd.,	31.03.2017	30.03.2019/31.12.2022	53.74	Ongoing
33	Four-laning of Bellary - Byrapura Section of NH-150A from Km.266.820 to Km.308.550 on HAM Mode under Bharatmaia Pariyojana in the State of Karnataka	150A (SH-132)	04.03.2014	23.11.2016 (Entrustment Notification date)	41.73	969.015	M/s. DBL Bellary Byrapura Highways Pvt. Ltd.,	24.10.2019	23.10.2021/22.01.2022	81.31	Ongoing
34	Goa / Karnataka (Km.93.700) to Kundapur (Km.283.30)	NH-66 (Old NH-17)	05.03.2010	24-06-2013 & 26-05-2014	187.240	1644.92	M/s IRB west Coast Tollway Ltd	03-03-2014	31.03.2022	90.90%	Ongoing
35	Kundapur (Km.283.300) to Surathkal (Km.358.686) and Nantoor (Km.1.900) to Talapady (Km.17.200)	NH-66 (Old NH-17)	05.03.2010	15-02-2011	90.080	873.00	M/s Navayuga Udupi Tollway Pvt. Ltd	05.06.2010	31.10.2021	100.00%	Main Carriageway completed
36	6L Bridge on Palguni River near Kulur at Km. 368.849 (From km 368.356 to km 369.132) of NH-66	NH-66 (Old NH-17)	11.11.2003	It is part of Nantoor to Surathkal Project. Therefore, handing over of the stretch is not applicable.	0.776	69.02	M/s Shinde Developers Private Ltd..	12.04.2021	11.11.2022	30% as on 31.08.2021	Ongoing

Sl. No.	Name of the Project	New NH No (Old NH No)	Date of Declaration of NH	Date of handing over of NH to NHAI	Length (in Km)	Awarded/T PC Cost (in Crs)	Name of Concessionaire	Start Date	Schedule/Likely completion Date	Physical Progress (in %)	Present Status
											Completed/On going
37	4L of Addahole (Near Gundya) to Bantwal Cross section (Pkg-02) from Design Km 270.270 to Design km 318.55 including flyover at Kalladka Town including approaches from Km. 311.57 to Km. 313.67 of NH-75 (Old NH-48)	NH-75 (Old NH-48)	04.04.2011	07.04.2017	48.485	1100.88	M/s KNR Constructions Ltd	This project is likely to be started from October 2021	2 years from Appointed date	-	Agreement signed on 12.07.2021.
38	4L of Addahole (Near Gundya) to Bantwal Cross section (Pkg-01) from Design Km 255.703 to Design Km 270.270 of NH-75 (Old NH-48)	NH-75 (Old NH-48)	04.04.2011	07.04.2017	14.570	317.90	M/s S.M.Autade Pvt Ltd	This project is likely to be started from October 2021	2 years from Appointed date	-	Agreement signed on 10.08.2021.
39	4L of Sannur to Bikarnakatte section from Km 691.350 to Km 736.362 of NH-169 Karkata - Mangalore (Package-III)	NH-169 (old NH-13)	05.03.2010	Yet to be handed over by PWD	45.000	1137.00	M/s Dilip Buildcon Ltd.	This project is likely to be started from December 2021	2 years from Appointed date	-	Agreement signed on 10.09.2021.
40	Six Laning of Bangalore - Nidagatta Section, Km 18.000 to Km 74.200 of NH-275	275(275)	04.03.2014	21.07.2016	56.2	2190	M/s. Dilip Buildcon Limited	14.05.2019	02.05.2022	81.82%	Ongoing
41	Six laning of Nidagatta - Mysore Section from Km. 74.200 to Km. 135.304 of NH-275	275(275)	04.03.2014	21.07.2016	61.104	2283.5	M/s. Dilip Buildcon Limited	10.12.2019	07.09.2022	76.38	Ongoing
42	Two/Four Laning of BRT Tiger Reserve Boundary to Bangalore Section of NH-209	948 (209)	01.06.1999		170.92	1008	M/s. Sadbhav Bangalore Highway Pvt. Ltd.	21.08.2017	30.06.2022	78%	Ongoing
43	Four laning of Mallasandra to Karadi Section from Design Km. 12+300 to Design Km. 65+195 of NH-206 on HAM under Bharathmala Pariyojana, in the state of Karnataka (Package-I).	NH 73 & NH 69 (NH-206)	1998	23.11.2016 (Physically handed over to NHAI on 13.07.2019)	52.895	917	Ashoka Mallasandra Karadi Road Pvt. Ltd	15.10.2019	12.04.2022	55.44%	On going

Sl. No.	Name of the Project	New NH No (Old NH No)	Date of Declaration of NH	Date of handing over of NH to NHAI	Length (in Km)	Awarded/T PC Cost (In Crs)	Name of Concessionaire	Start Date	Shedule/Likely completion Date	Physical Progress (in %)	Present Status
											Completed/On going
43	Four laning of Maltasandra to Karadi Section from Design Km. 12+300 to Design Km. 65+195 of NH-206 on HAM under Bharathmala Pariyojana, in the state of Karnataka (Package-I).	NH 73 & NH 69 (NH-206)	1998	23.11.2016 (Physically handed over to NHAI on 13.07.2019)	52.895	917	Ashoka Mallasandra Karadi Road Pvt.Ltd	15.10.2019	12.04.2022	55.44%	On going
44	Four laning of Karadi to Banavara Section from Design Km. 65+195 to Design Km. 121+900 of NH-206 on HAM under Bharathmala Pariyojana, in the state of Karnataka (Package-II).	NH 73 & NH 69 (NH-206)	1998	23.11.2016 (Physically handed over to NHAI on 31.08.2019)	56.705	1218.5	Ashoka Karadi Banawara Road Pvt.Ltd	15.10.2019	12.04.2022	57.43%	On going
45	Four laning of Banavara to Bettadahalli Section from Design Km. 121+900 to Design Km. 170+415 of NH-206 on HAM under Bharathmala Pariyojana, in the state of Karnataka. (Package-III).	NH 73 & NH 69 (NH-206)	1998	23.11.2016 (Physically handed over to NHAI on 11.12.2018)	48.515	1008	M/s. Ashoka Banwara Bettadahalli Road Pvt. Ltd.,	Appointed date yet to be declared.	2 Years from declaration of appointed date		Under Implementation
46	Four laning of Bettadahalli to Srirampurasection from Design Km. 170.415 to Design Km. 226.750 of NH-206 on HAM under Bharathmala Pariyojana in the state of Karnataka. (Package-IV).	NH 69 (NH-206)	1998	23.11.2016 (Physically handed over to NHAI on 05.03.2020)	56.35	1382	M/s Ashoka Bettadahalli-Shivamogga Road Pvt. Ltd	Appointed date yet to be declared.	2 Years from declaration of appointed date		Under Implementation
					3208.502	39687.272					