

ಕರ್ನಾಟಕ ವಿಧಾನ ಪರಿಷತ್ತು

1. ಚುಕ್ಕೆ ಗುರುತಿಲ್ಲದ ಪ್ರಶ್ನೆ ಸಂಖ್ಯೆ : 262 (508)
2. ಸದಸ್ಯರ ಹೆಸರು : ಶ್ರೀ ಡಿ.ಎಸ್. ಅರುಣ್ (ಸ್ಥಳೀಯ ಸಂಸ್ಥೆಗಳ ಕ್ಷೇತ್ರ)
3. ಉತ್ತರಿಸಬೇಕಾದ ದಿನಾಂಕ : 22.12.2022
4. ಉತ್ತರಿಸುವ ಸಚಿವರು : ಜಲಸಂಪನ್ಮೂಲ ಸಚಿವರು

ಕ್ರ. ಸಂ	ಪ್ರಶ್ನೆಗಳು	ಉತ್ತರಗಳು																		
ಅ)	ಎತ್ತಿನಹೊಳೆ ಯೋಜನೆಗಾಗಿ ನಿಗದಿಪಡಿಸಿರುವ ನೀರಿನ ಪ್ರಮಾಣವೆಷ್ಟು; ಯಾವ ಯಾವ ಮೂಲಗಳಿಂದ ನೀರನ್ನು ಸಂಗ್ರಹಿಸಲಾಗುತ್ತಿದೆ;	ಎತ್ತಿನಹೊಳೆ ಸಮಗ್ರ ಕುಡಿಯುವ ನೀರಿನ ಯೋಜನೆಗಾಗಿ ಒಟ್ಟು 24.01 ಟಿ.ಎಂ.ಸಿ ನೀರನ್ನು ನಿಗದಿಪಡಿಸಲಾಗಿದ್ದು, ಈ ಯೋಜನೆಯಡಿ ಪಶ್ಚಿಮಘಟ್ಟದ ಮೇಲ್ಭಾಗದಲ್ಲಿ ಹರಿಯುವ ಎತ್ತಿನಹೊಳೆ, ಕಾಡುಮನೆಹೊಳೆ, ಕೇರಿಹೊಳೆ ಮತ್ತು ಹೊಂಗದಹಳ್ಳಿಗಳಿಗೆ ಒಟ್ಟು 8 ಸಂಖ್ಯೆಯ ವಿಯರ್‌ಗಳನ್ನು ನಿರ್ಮಿಸಿ, ಮುಂಗಾರು ಮಳೆ ಅವಧಿಯಲ್ಲಿ ನೀರನ್ನು ತಿರುವುಗೊಳಿಸಲು ಯೋಜಿಸಲಾಗಿದ್ದು, ನಿಗದಿಪಡಿಸಿದಂತೆ 24.01 ಟಿ.ಎಂ.ಸಿ ನೀರಿನ ಪ್ರಮಾಣವನ್ನು ಪ್ರತಿವರ್ಷ ತಿರುವುಗೊಳಿಸಲಾಗುತ್ತದೆ.																		
ಆ)	ವರ್ಷದಲ್ಲಿ ಎಷ್ಟು ನೀರಿನ ಪ್ರಮಾಣ ಶೇಖರಿಸುವ ಯೋಜನೆ ಮಾಡಲಾಗಿದೆ;																			
ಇ)	ಸದರಿ ಯೋಜನೆಯ ಕಾಮಗಾರಿಗೆ ನಿಗದಿಪಡಿಸಿರುವ ಯೋಜನಾ ವೆಚ್ಚವೆಷ್ಟು; (ವಿವರ ನೀಡುವುದು) ಇಲ್ಲಿಯವರೆಗೂ ವೆಚ್ಚವಾಗಿರುವ ಹಾಗೂ ಕಾಮಗಾರಿ ಯಾವುವು; (ವಿವರ ನೀಡುವುದು) ಇನ್ನು ಬಾಕಿಯಿರುವ ಕಾಮಗಾರಿ ಯಾವುವು; (ವಿವರ ನೀಡುವುದು)	<p>ಎತ್ತಿನಹೊಳೆ ಸಮಗ್ರ ಕುಡಿಯುವ ನೀರಿನ ಯೋಜನೆಯ ಅನುಮೋದಿತ ಯೋಜನಾ ವರದಿಯಂತೆ ರೂ:12,912.36 ಕೋಟಿಗಳ (2013-14ನೇ ಸಾಲಿನ ದರಪಟ್ಟಿಯಂತೆ) ವೆಚ್ಚವಾಗುತ್ತಿದ್ದು, ಪ್ರಚಲಿತ ದರಪಟ್ಟಿಯಂತೆ ಯೋಜನೆಯ ಅಂದಾಜು ವೆಚ್ಚವನ್ನು ರೂ.23,251.66 ಕೋಟಿಗಳಿಗೆ ಪರಿಷ್ಕರಿಸಲಾಗಿದೆ. ಪರಿಷ್ಕೃತ ಅಂದಾಜು ವೆಚ್ಚವನ್ನೊಳಗೊಂಡ ಪುನರ್ ಪರಿಷ್ಕೃತ ಯೋಜನಾ ವರದಿಗೆ ಅನುಮೋದನೆ ನೀಡಲು ಕ್ರಮವಹಿಸಲಾಗುತ್ತಿದೆ. ಎತ್ತಿನಹೊಳೆ ಯೋಜನೆಗೆ ಅಕ್ಟೋಬರ್ 2022 ರ ಅಂತ್ಯಕ್ಕೆ ರೂ.11,895.36 ಕೋಟಿಗಳ ಸಂಚಿತ ವೆಚ್ಚವಾಗಿರುತ್ತದೆ. ವಿವರಗಳು ಈ ಕೆಳಕಂಡಂತಿರುತ್ತವೆ.</p> <table border="1" style="width: 100%; border-collapse: collapse; margin-top: 10px;"> <thead> <tr> <th style="width: 10%;">ಕ್ರ.ಸಂ</th> <th style="width: 60%;">ವಿವರ</th> <th style="width: 30%;">ಮೊತ್ತ</th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">1</td> <td>ಕಾಮಗಾರಿಗಳಿಗೆ (ವಿವರಗಳನ್ನು ಅನುಬಂಧ-1 ರಲ್ಲಿ ಲಗತ್ತಿಸಿದೆ)</td> <td style="text-align: right;">10,283.39</td> </tr> <tr> <td style="text-align: center;">2</td> <td>ಭೂಸ್ವಾಧೀನಕ್ಕಾಗಿ</td> <td style="text-align: right;">1,207.95</td> </tr> <tr> <td style="text-align: center;">3</td> <td>ವೇತನ ಹಾಗೂ ಆಡಳಿತಾತ್ಮಕ ವೆಚ್ಚ</td> <td style="text-align: right;">105.60</td> </tr> <tr> <td style="text-align: center;">4</td> <td>ಅರಣ್ಯ, ರೈಲ್ವೆ & MESCOM, ರೇವಣಿಗಳು</td> <td style="text-align: right;">298.42</td> </tr> <tr> <td colspan="2" style="text-align: right;">ಒಟ್ಟು</td> <td style="text-align: right;">11,895.36</td> </tr> </tbody> </table>	ಕ್ರ.ಸಂ	ವಿವರ	ಮೊತ್ತ	1	ಕಾಮಗಾರಿಗಳಿಗೆ (ವಿವರಗಳನ್ನು ಅನುಬಂಧ-1 ರಲ್ಲಿ ಲಗತ್ತಿಸಿದೆ)	10,283.39	2	ಭೂಸ್ವಾಧೀನಕ್ಕಾಗಿ	1,207.95	3	ವೇತನ ಹಾಗೂ ಆಡಳಿತಾತ್ಮಕ ವೆಚ್ಚ	105.60	4	ಅರಣ್ಯ, ರೈಲ್ವೆ & MESCOM, ರೇವಣಿಗಳು	298.42	ಒಟ್ಟು		11,895.36
ಕ್ರ.ಸಂ	ವಿವರ	ಮೊತ್ತ																		
1	ಕಾಮಗಾರಿಗಳಿಗೆ (ವಿವರಗಳನ್ನು ಅನುಬಂಧ-1 ರಲ್ಲಿ ಲಗತ್ತಿಸಿದೆ)	10,283.39																		
2	ಭೂಸ್ವಾಧೀನಕ್ಕಾಗಿ	1,207.95																		
3	ವೇತನ ಹಾಗೂ ಆಡಳಿತಾತ್ಮಕ ವೆಚ್ಚ	105.60																		
4	ಅರಣ್ಯ, ರೈಲ್ವೆ & MESCOM, ರೇವಣಿಗಳು	298.42																		
ಒಟ್ಟು		11,895.36																		

ಕ್ರ. ಸಂ	ಪ್ರಶ್ನೆಗಳು	ಉತ್ತರಗಳು
		<p>ಭೈರಗೊಂಡ್ಲು ಜಲಾಶಯದ ನಂತರ ನೀರನ್ನು ಬೆಂಗಳೂರು ಗ್ರಾಮಾಂತರ, ಕೋಲಾರ ಮತ್ತು ಚಿಕ್ಕಬಳ್ಳಾಪುರ ಜಿಲ್ಲೆಗಳಿಗೆ ಪೂರೈಸಲು ಬಾಕಿ ಇರುವ ಈ ಕೆಳಕಂಡ ಕಾಮಗಾರಿಗಳನ್ನು ಕೈಗೆತ್ತಿಕೊಳ್ಳಲು ಕ್ರಮ ಕೈಗೊಳ್ಳಲಾಗುತ್ತಿದೆ.</p> <p>1. ಸಮತೋಲನಾ ಜಲಾಶಯದಿಂದ (ಲಕ್ಕೇನಹಳ್ಳಿ ಗ್ರಾಮದ ಬಳಿ) ಡಿ.ಸಿ-5 ವರೆಗಿನ ಲಿಫ್ಟ್ ಹಾಗೂ ಡಿ.ಸಿ-5 ನಿಂದ ಭಾಗಶಃ ಪೂರಕ ಕಾಲುವೆ ನಿರ್ಮಿಸುವ ಎರಡು ಪ್ಯಾಕೇಜ್ ಕಾಮಗಾರಿಗಳಿಗೆ ಟೆಂಡರ್ ಆಹ್ವಾನಿಸಿದ್ದು, ಟೆಂಡರ್ ಪ್ರಕ್ರಿಯೆಯು ಅಂತಿಮ ಹಂತದಲ್ಲಿದೆ.</p> <p>2. ಡಿ.ಸಿ-5 ನಿಂದ ಉಳಿಕೆ ಪೂರಕ ಕಾಲುವೆ ನಿರ್ಮಿಸುವ ಎರಡು ಪ್ಯಾಕೇಜ್ ಕಾಮಗಾರಿಗಳಿಗೆ ಟೆಂಡರ್ ಆಹ್ವಾನಿಸಿದ್ದು, ಟೆಂಡರ್ ಪ್ರಕ್ರಿಯೆಯು ಜಾರಿಯಲ್ಲಿರುತ್ತದೆ.</p> <p>3. ಪೂರಕ ಕಾಲುವೆಯ ಸ:36.965 ಕಿ.ಮೀ ನಿಂದ ಕವಲೊಡೆಯುವ ಕೋಲಾರ ಹಾಗೂ ಶ್ರೀನಿವಾಸಪುರ ಪೂರಕ ಕಾಲುವೆ ನಿರ್ಮಾಣ ಕಾಮಗಾರಿಗಳ ಪೈಕಿ ಪ್ರಸ್ತುತ ಕೋಲಾರ ಪೂರಕ ಕಾಲುವೆ ನಿರ್ಮಾಣ ಕಾಮಗಾರಿಯ ಅಂದಾಜುಪಟ್ಟಿಗಳನ್ನು ತಯಾರಿಸಲಾಗಿದ್ದು, ಶ್ರೀನಿವಾಸಪುರ ಪೂರಕ ಕಾಲುವೆ ನಿರ್ಮಾಣ ಕಾಮಗಾರಿಯ ಅಂದಾಜು ಪಟ್ಟಿಗಳು ತಯಾರಿಕೆ ಹಂತದಲ್ಲಿದ್ದು, ಟೆಂಡರ್ ಪ್ರಕ್ರಿಯೆಯನ್ನು ಕೈಗೊಳ್ಳಲು ನಿಯಮಾನುಸಾರ ಅಗತ್ಯ ಕ್ರಮ ವಹಿಸಲಾಗುತ್ತಿದೆ.</p>
ಈ)	ಸದರಿ ಯೋಜನೆಯೊಳಗೆ ಬರುವ ವಿಸ್ತೀರ್ಣದ ಗ್ರಾಮ, ತಾಲ್ಲೂಕು, ಜಿಲ್ಲಾ ಪ್ರಕಾರ ಯೋಜನೆಗಳ ವಿವರವನ್ನು ನಕ್ಷೆಯ ಜೊತೆಗೆ ನೀಡುವುದು?	ಸದರಿ ಯೋಜನೆಯ ಕಾಮಗಾರಿಗಳ ಅನುಷ್ಠಾನಕ್ಕಾಗಿ ಅವಶ್ಯವಿರುವ ಜಮೀನುಗಳು ಬರುವ ಗ್ರಾಮ/ತಾಲ್ಲೂಕು/ಜಿಲ್ಲಾವಾರು ವಿಸ್ತೀರ್ಣದ ವಿವರಗಳನ್ನು ಅನುಬಂಧ- 2 ರಲ್ಲಿ ಹಾಗೂ ನಕ್ಷೆಯನ್ನು ಅನುಬಂಧ- 3ರಲ್ಲಿ ಲಗತ್ತಿಸಲಾಗಿದೆ.

ಸಂಖ್ಯೆ: ಜಸಂಇ 100 ಡಬ್ಲ್ಯೂಎಲ್‌ಎ 2022

(ಗೋವಿಂದ ಎಂ ಕಾರಜೋಳ)
ಜಲಸಂಪನ್ಮೂಲ ಸಚಿವರು

ಅನುಬಂಧ-1

ಎತ್ತಿನಹೊಳೆ ಯೋಜನೆಯಡಿಯಲ್ಲಿನ ಕಾಮಗಾರಿಗಳ ಹಾಗೂ ವೆಚ್ಚದ ವಿವರ October-2022 ರ ವರೆಗೆ

Rs. In
Lakhs.

Sl. No.	Name of Work	Amount of Contract	Expenditure
1	3	5	6
1	Survey, Investigation, Design, & Constn. Of Diversion weir 1, DC-3, head works and all other allied works (Package-1)	44856.90	37319.05
2	Survey, investigation, Design & Constn. Of civil works of DC-1 intake fore bay, surge pool, pump house and all other allied works (Package-2)	68579.70	62935.96
	Escalation Portion		100.45
3	Survey, investigation, Design & Constn. Of civil works of DC-4, pump house and all other allied works (Package-3)	113530.00	97541.07
4	Survey, investigation, Design and construction of civil works of Diversion Weir-2 , Weir-6, Weir-7 & Weir-8, Pump house at 4 locations, tunnel and all other allied works(Package-4)	90383.00	72373.43
	Escalation Portion		1639.50
5	Survey, Investigation, Design and Construction of civil works of Diversion weir-3 , Weir-4 and Weir-5 and all other allied works (Package-5)	54328.10	40891.52
6	Establishing 1x500 MVA, 400/ 220 KV sub-station at Hebbanahalli and formation of LILO system for 400 KV double circuit line & Establishing 2x50 MVA, 220/ 66/11 KV sub-station at Chikkanagara	26593.74	25048.21
7	Supply of materials, construction and commissioning of 220 KV, 66KV transmission line for Yettinahole Project	13262.39	11051.22
8	Construction of Gravity canal from Km 198.000 to Km 199.620 (Comprising excavation, formartion of embankment, CC lining using mechanical paver, including structures) & construction of major aqueduct from Km 199.620 to Km 201.880 with required discharge of 93.50 Cumecs under Yettinahole Project (Package-I) (Indent No.703)	27994.88	21884.96
	Escalation Portion		1833.80
9	Construction of Major Aqueduct of Yettinahole Gravity Main canal from Km 201.880 Km to 206.350 Km with required discharge of 93.50 cumecs under Yettinahole Project (Package-II)	46258.51	45702.59
	Escalation Portion		2314.59
10	Cosntruction of aqueduct by using portal frame from Ch:203.020 km to 203.040 km yettinahole gravity main canal across Gail pipeline ROU corridor (Wihdrawn portion from major aqueduct PKG-II) I No.1477	4524.28	4150.35
11	Construction of Major Aqueduct of Yettinahaole Gravity Main canal from Km 206.350 Km to 210.090 Km with required discharge of 93.50 cumecs under Yettinahole Project (Package-III) (Indent No.705)	37252.24	30817.83
	Escalation Portion		3102.65
12	Construction of Tunnel from KM 0.000 to KM 1.156/1.500, KM 29.140 to KM 30.380 & Gravity canal from KM 1.156/1.500 to KM 7.000, KM 29.000 to KM 29.140, KM 30.380 to KM 30.931/31.000 comprising of Earthwork excavation of CD works like Aqueduct and other structures under Yettinahole project (YGC-Package-I)	16647.76	14040.43
	Escalation Portion		244.91

Sl. No.	Name of Work	Amount of Contract	Expenditure
1	3	5	6
13	Construction of Tunnel from Ch.0.000 Km to 1.156/1.500 Km & Aqueduct from Ch.5.440 Km to 6.680 Km of Yettinahole Gravity Canal (YGC PKG-1A) (Indent No.1090)	39479.17	32513.37
	Escalation Portion		232.46
14	Construction of Gravity canal from KM 7.00 to Km 14.00 comprising of Earthwork excavation, formation of Embankment, CC lining using mechanical paver, including construction of CD works, RCC through Aqueduct & other structures under Yettinahole Project (YGC-PKG-II) (I No.275)	14736.54	9126.19
	Escalation Portion		901.92
15	Construction of Gravity canal from KM 14.00 to Km 24.00 comprising of Earthwork excavation, formation of Embankment, CC lining using mechanical paver, including construction of CD works, RCC through Aqueduct & other structures under Yettinahole Project (YGC-PKG-III) (I No.276)	36802.87	28780.14
	Escalation Portion		3725.48
16	Construction of gravity canal from Km 24.000 to 55.000 KM (Excluding Tunnel reach from KM 29.000 to KM 31.000 & KM 49.500 to KM 51.500) comprising of earthwork excavation, formation of embankment, CC lining including construction of CD works like Chute, Aqueduct & other structures under Yettinahole Project (YGC PKG-IV)	43336.27	23457.53
	Escalation Portion		1248.88
17	Construction of Tunnel from KM 50.050 to KM 50.780 Gravity canal from KM 49.500 to KM 50.050, & KM 50.780 to KM 51.500 comprising of Earthwork excavation, formation of Embankment, CC Lining using mechanical paver including construction of CD works under Yettinahole project (YGC-Package-V)	9876.93	8458.64
	Escalation Portion		490.92
18	Construction of Gravity canal from KM 55.00 to Km 64.00 comprising of Earthwork excavation, formation of Embankment, CC lining using mechanical paver, including construction of CD works, RCC through Aqueduct & other structures under Yettinahole Project (YGC-PKG-VI) (I No.889)	21463.14	11035.20
	Escalation Portion		983.06
19	Construction of gravity canal from KM 64.00 to 80.00 comprising of earthwork excavation, formation of embaankment, CC lining using mechanical paver including construction of CD works, chute, RCC through aqueduct, Tunnel & other structures under YGC PKG-VII) (Indent No.890)	45284.10	35272.39
	Escalation Portion		1512.50
20	Construction of Gravity Canal from 80.00Km to 89.00Km comprising of Earthwork Excavatin, Formaion of Embankment, CC lining using Mechanical Paver, including construction of CD works, other structures under Yettinahole Project (I No.891) (YGC-PKG-VIII)	11795.04	3238.16
	Escalation Portion		105.41

Sl. No	Name of Work	Amount of Contract	Expenditure
1	3	5	6
21	Construction of Gravity canal from KM 89.00 to Km 98.00 comprising of Earthwork excavation, formation of Embankment, CC lining using mechanical paver, including construction of CD works, RCC through Aqueduct & other structures under Yettinahole Project (YGC-PKG-IX) (I No.892)	15088.36	13827.79
	Escalation Portion		614.13
22	Construction of gravity canal from KM 98.00 to 98.940 & KM 99.960 to 100.00 including tunnel from 98.940 to 99.960 comprising of earthwork excavation, formation of embaankment, CC lining using mechanical paver including construction of CD works, other structures under YGC PKG-X) (Indent No.893)	8705.31	8631.10
	Escalation Portion		123.97
23	Construction of Gravity Canal from Km 170.287 to Km 177.270 & 182.220 to 182.500 (comprising of Earthwork Excavation, Formation Embankment, CC lining using mechanical paver including structures) and Major Aqueduct from Km 177.270 to Km 182.220 under Yettinahole Project (Indent No.859)	44383.17	31130.32
	Escalation Portion		3142.42
24	Construction of Gravity canal from KM 182.500 to Km 182.530 & Km 183.210 to Km 198.000 (comprising of excavation, formation of Embankment, CC lining using mechanical paver, including structures) and Major Aqueduct from Km 182.530 to Km 183.210 with required discharge of 93.50 cumecs	18025.42	6849.04
	Escalation Portion		294.89
25	Construction of Gravity canal from KM 210.090 to Km 222.00 comprising of excavation, formation of Embankment, CC lining using mechanical paver, including construction of CD works & Aqueduct from Km 219.420 to Km 221.740 under Yettinahole Project (YGC-PKG-XIII) (I No.978)	31521.99	16182.72
	Escalation Portion		673.47
26	Consultancy Service for Survey & Investigation, Designs, Preperation of Estimates and Drawings for the Work of Yettinahole Gravity Canal From CH;100.00 KM to CH: 160.00 KM & From Ch: 240.00 Km to 260.00 KM Including newly identified special Structure of Yettinahole Project.	509.61	428.95
27	Construction of gravity canal from KM 222.000 to 240.000 comprising of excavation, formation of embaankment, CC lining using mechanical paver including construction of CD works, other structures under YGC PKG-XIV) (Indent No.1012)	24666.62	10279.12
	Escalation Portion		359.01
28	Construction of gravity canal from KM 100.000 to 115.000 (comprising of earthwork excavation, formation of embaankment, CC lining using mechanical paver including structures & Aquaducts under YGC PKG-XV) (Indent No.1088)	38882.56	11571.06
	Escalation Portion		409.84
29	Construction of Gravity canal from Km 115.000 to Km 120.000 (including structures and Aqueducts from Km 116.760 to Km 118.340 and from km 118.830 to km 120.000) under Yettinahole Project" (YGC-PKG- XVI)	48551.28	12299.71

Sl. No.	Name of Work	Amount of Contract	Expenditure
1	3	5	6
30	Construction of Gravity canal from KM 120.00 to Km 127.00 including Aqueduct & structures under Yettinahole Project (YGC-PKG-XVII) (I No.1118)	27385.87	1024.63
31	Construction of gravity canal from KM 127.000 to 137.620 (comprising of Earthwork excavation, formation of embankment, CC lining using mechanical paver including structures and Major Aqueduct from Km 134.980 to 137.620) under YGC PKG-XVIII) (Indent No.1104)	54170.53	38125.16
32	Construction of Gravity canal from Km 137.620 to Km 140.700 (including structures and Major Aqueduct from Ch:137.620 km to Ch:139.510 km) (YGC-PKG- XIX) Indent No-1116	20369.39	16639.31
	Escalation Portion		0.00
33	Construction of Gravity canal from KM 140.700 to Km 146.00 (comprising of excavation, formation of Embankment, CC lining using mechanical paver, including structures & Major Aqueduct from Km 140.740 to Km 142.110) under Yettinahole Project (YGC-PKG-XX)	22607.81	5489.02
	Escalation Portion		165.43
34	Construction of Gravity canal from Km 146.000 to Km 156.000 under Yettinahole Project (YGC-PKG- XXI) (Indent No.1118)	10692.83	392.16
	Escalation Portion		0.00
35	Construction of Gravity canal from Km 156.000 to Km 161.203 (Comprising excavation, formation of embankment, CC lining using mechanical paver, including structures) & construction of major aqueduct from Km 157.350 to Km 157.980 under Yettinahole Project (Package-XXII) (Indent No.1119)	13281.44	5988.19
	Escalation Portion		290.62
36	Construction of Gravity Canal from Km 240.00 to Km 244.35 Aqueducts & Other structures under Yettinahole Project (YGC PKG-XXIII (Indent No.1327)	49484.96	9597.21
	Escalation Portion		982.75
37	Construction of Gravity canal from Km 244.35 to Km 249.15 including construction of CD Works, Tunnel, aqueduct & other structures under Yettinahole Project (YGC Pkg-XXIV) (Indent No.1328)	16262.64	3332.17
	Escalation Portion		460.46
38	Construction of Gravity Canal from KM. 249.15 to KM. 255.00 Comprising of Earthwork Excavation, Formation of Embankment, CC lining using Mechanical paver, including construction of CD works, Tunnels and other structures under Yettinahole project (YGC-PKG-25)	17758.66	2395.41
39	Construction of Gravity Canal from Km. 255.00 to KM 258.971 Comprising of Earthwork Excavation, Formation of Embankment, CC Lining using Mechanical Paver, including Construction of CD works, Tunnels, Aqueducts and other structures under Yettinahole project (YGC PKG-26) I.No: 1330)	13199.19	979.90
40	Construction of T.G.Halli & Ramanagara Gravity feeder canal (Length about 52.89 Km) including lift component (Length about 12.06 Km) under Yettinahole Project (Indent No.1087)	132596.13	77595.56
41	Construction of Balancing Reservoir at Ch:259.400 Km of Yettinahole Gravity Canal near Bairagondla village of Koratagere Taluk (I No.710)	59234.59	0.00

Sl. No	Name of Work	Amount of Contract	Expenditure
1	3	5	6
42	Construction of Gowribidanur Gravity Feeder from Km 0.00 to Km 81.600 comprising of supply, installation, Testing & commissioning of Gravity MS Pipe, including structures under YP (I No.1221)	86349.00	48532.81
43	Construction of Madhugiri Gravity Feeder Open Canal from Km 0.000 to Km 1.710 and Supply, Installation, Testing and Commissioning of Gravity MS Pipe, from Km 1.710 to Km 38.000 including Structures, under Yettinahole Project (I No.1194) (MGF-Pkg – I).	75164.00	35270.61
	Escalation Portion		2805.79
44	Construction of Madhugiri Gravity Feeder from Km 38.000 to Km 120.488 comprising of supply, Installation, Testing and commissioning of Gravity Pipe including structures under Yettinahole Project. (MGF Pkg-II) (I No.1195)	61030.00	27379.09
	TOTAL	1656906.92	1028338.59

ಅನುಬಂಧ-2

ಎತ್ತಿನಹೊಳೆ ಯೋಜನೆಯ ಕಾಮಗಾರಿಗಳ ಅನುಷ್ಠಾನಕ್ಕಾಗಿ ಅವಶ್ಯವಿರುವ ಜಮೀನುಗಳು
ಬರುವ ಗ್ರಾಮ/ತಾಲ್ಲೂಕು/ಜಿಲ್ಲಾವಾರು ವಿಸ್ತೀರ್ಣದ ವಿವರಗಳು.

ವಿಶೇಷ ಭೂಸ್ವಾಧೀನಾಧಿಕಾರಿಗಳು, ಎತ್ತಿನಹೊಳೆ ಯೋಜನೆ, ದೊಡ್ಡಬಳ್ಳಾಪುರ ಕಚೇರಿ ವ್ಯಾಪ್ತಿಗೆ ಒಳಪಡುವ ಗ್ರಾಮಗಳ ವಿವರಗಳು.				
ಬೈರಗೊಂಡ್ಲು ಜಲಾಶಯ 2534-12 ಎ-ಗು				
ಕ್ರ.ಸಂ	ಜಿಲ್ಲೆಯ ಹೆಸರು	ತಾಲ್ಲೂಕು ಹೆಸರು	ಗ್ರಾಮದ ಹೆಸರು	ಒಟ್ಟು ವಿಸ್ತೀರ್ಣ (ಎ-ಗು)
1	ಬೆಂಗಳೂರು ಗ್ರಾಮಾಂತರ	ದೊಡ್ಡಬಳ್ಳಾಪುರ	ಲಕ್ಕೇನಹಳ್ಳಿ (ಪೂರ್ಣ ಮುಳುಗಡೆ)	403-35
2			ಗರುಡಗಲ್ಲು (ಪೂರ್ಣ ಮುಳುಗಡೆ)	435-00
3			ಮಚ್ಚೇನಹಳ್ಳಿ (ಭಾಗಶಃ ಮುಳುಗಡೆ)	296-02
4			ಶ್ರೀರಾಮನಹಳ್ಳಿ (ಭಾಗಶಃ ಮುಳುಗಡೆ)	258-36
5			ಶಿಂಗೇನಹಳ್ಳಿ (ಭಾಗಶಃ ಮುಳುಗಡೆ)	447-30
6			ಗಾಣಾದಾಳು	10-31
7			ಕನಕೇನಹಳ್ಳಿ	10-30
8			ನರಸಾಪುರ	390-15
9			ಅಲಪ್ಪನಹಳ್ಳಿ	54-38
10			ಬೈಯಪ್ಪನಹಳ್ಳಿ	181-27
11			ಅಂಕೋನಹಳ್ಳಿ	44-13

ಟಿ.ಜಿ ಹಳ್ಳಿ-ರಾಮನಗರ ಫೀಡರ್ ಕಾಲುವೆ ಯೋಜನೆ: 86-19 ಎ-ಗು

ಕ್ರ.ಸಂ	ಜಿಲ್ಲೆಯ ಹೆಸರು	ತಾಲ್ಲೂಕು ಹೆಸರು	ಗ್ರಾಮದ ಹೆಸರು	ಒಟ್ಟು ವಿಸ್ತೀರ್ಣ (ಎ- ಗು)
1	ಬೆಂಗಳೂರು ಗ್ರಾಮಾಂತರ ಜಿಲ್ಲೆ	ನೆಲಮಂಗಲ	ತಾಳೇಕೆರೆ	1-34 3/4
2			ಲಕ್ಕಸಂದ್ರ	0-01 3/4
3			ಸೂಲುಕುಂಟೆ	01-03
4			ಕುಲುವನಹಳ್ಳಿ	02-38
5			ಲಕ್ಕೇನಹಳ್ಳಿ	02-06
6			ಕೊರಟಗೆರೆ	02-26
7			ಓಬಳಾಪುರ	03-0 3/4
8			ಶಿರಗಾನಹಳ್ಳಿ	01-16 1/2
9			ಅರಳಸಂದ್ರ	02-07 3/4
10			ಕಾರೇಹಳ್ಳಿ	02-10 1/2
11			ಕೃಷ್ಣರಾಜಪುರ	0-29
12			ಶ್ರೀನಿವಾಸಪುರ	06-00

13			ಮಣ್ಣೆ	03-17 3/4
14			ಕೋನೇರಿಪುರ	0-37 1/2
15			ಮಣ್ಣೇರಾಂಪುರ	02-07
16			ವೆಂಕಟಾಪುರ	0-21
17			ಸೀತರಾಮಭಟ್ಟರಪಾಳ್ಯ	01-29 1/2
18			ಕೊಟ್ಟಹಳ್ಳಿ	02-15 3/4
19			ಚೌಡಸಂದ್ರ	03-33 1/2
20			ಚಿಕ್ಕಣ್ಣಣ್ಣೆ	01-20 1/4
21			ದೊಡ್ಡಚನ್ನೋಹಳ್ಳಿ	02-04 3/4
22			ಆವಲಕುಪ್ಪೆ	01-28 3/4
23			ದೊಡ್ಡಕರೇನಹಳ್ಳಿ	01-20 3/4
24			ಹೊನ್ನಸಂದ್ರ	04-17
25			ಮರಳಕುಂಟೆ	04-17
26			ಕುಂಟಬೊಮ್ಮನಹಳ್ಳಿ	02-30
27			ಬ್ಯಾಡರಹಳ್ಳಿ	02-36
28			ಬೈರಸಂದ್ರ	03-26
29			ಬಿದಲೂರು	02-37 1/2
30			ತ್ಯಾಮಗೊಂಡ್ಲು ಅಮಾನಿಕೆರೆ	03-16 1/2
31			ಕೆಂಪೋಹಳ್ಳಿ	03-31 1/2
32			ಕಸಬಾ ತ್ಯಾಮಗೊಂಡ್ಲು	1-31
33			ಹಾಜೀಪಾಳ್ಯ	0-36 1/4
34	ರಾಮನಗರ	ಮಾಗಡಿ	ಶ್ಯಾನಬೋಗನಹಳ್ಳಿ	02-13 1/2
35			ಮುಮ್ಮೇನಹಳ್ಳಿ	02-0 3/4
36			ಹೊಸೂರು	02-35 1/2

ಗೌರಿಬಿದನೂರು-ದೊಡ್ಡಬಳ್ಳಾಪುರ ಗ್ರಾಮೀಣಿ ಫೀಡರ್ ಕಾಲುವೆ ಯೋಜನೆ 150-32 ಎ-ಗು

ಕ್ರಮ ಸಂಖ್ಯೆ	ಜಿಲ್ಲೆಯ ಹೆಸರು	ತಾಲ್ಲೂಕು ಹೆಸರು	ಒಳಪಡುವ ಗ್ರಾಮಗಳು.	ಒಟ್ಟು ವಿಸ್ತೀರ್ಣ (ಎ-ಗು)
1	ಚಿಕ್ಕಬಳ್ಳಾಪುರ	ಗೌರಿಬಿದನೂರು	ಬಸವನಹಳ್ಳಿ	1-29 1/2
2			ಕಲ್ಲನಾಯಕನಹಳ್ಳಿ	2-32 1/4
3			ಚಿಕ್ಕಹೊಸಹಳ್ಳಿ	4-00 3/4
4			ಕದಿರದೇವರಹಳ್ಳಿ	1-37 3/4
5			ಮಿಂಡೇನಹಳ್ಳಿ	2-13 1/4
6			ಬೆಳತೂರು	4-12 1/2
7			ಕದಿರದೇವರಹಳ್ಳಿ	01-0 3/4
8			ನಾಮಗೊಂಡ್ಲು	03-01
9			ಗುಟ್ಟೇನಹಳ್ಳಿ	02-26 1/2
10			ನರಸಾಪುರ	01-17
11			ಜೋಗಿರೆಡ್ಡಿಹಳ್ಳಿ	02-22
12			ದಾರಿನಾಯಕನಪಾಳ್ಯ	06-03 3/4
13			ಚೀಲಂನಹಳ್ಳಿ	01-08
14			ಮಲ್ಲೇನಹಳ್ಳಿ	03-18
15			ಪಾಯಣ್ಣಹಳ್ಳಿ	01-13 3/4
16			ಬೊಮ್ಮಸಂದ್ರ	01-35 3/4

17			ವಾಟದಹೊಸಹಳ್ಳಿ	04-02 1/2
18			ಮಣಿವಾಲ	01-37 1/2
19			ಗೊಟ್ಟಕುಂಟೆ	02-18 1/4
20			ಸೂರ್ಯನಾಯಕನಹಳ್ಳಿ	2-30 1/4
21			ವರವಣಿ	0-14 3/4
22			ಬಾಲರೆಡ್ಡಿಹಳ್ಳಿ	0-27 1/2
23			ಚೀಲೇನಹಳ್ಳಿ	02-33
24			ಚಿನ್ನನಾಗೇನಹಳ್ಳಿ	02-06 3/4
25			ಉಪ್ಪರಹಳ್ಳಿ	03-03 1/2
26			ಕನಗಾನಕೊಪ್ಪ	01-18
27			ಶ್ಯಾಂಪುರ	03-28 1/2
28			ಹಳೇಹಳ್ಳಿ	04-12 1/2
29			ಅದೇಕೊಪ್ಪ	0-23 1/2
30			ಮಂಚೇನಹಳ್ಳಿ	01-33
31			ಹೊಸಹಳ್ಳಿ	01-05 1/2
32			ನುಲುಗುಮ್ಮನಹಳ್ಳಿ	02-0 1/4
33			ದಿನ್ನೇನಹಳ್ಳಿ	02-39
34			ಮಿಣಕನಗುರ್ಕಿ	03-15 1/4
35			ಜರಬಂಡಹಳ್ಳಿ	02-07
36	ಬೆಂಗಳೂರು ಗ್ರಾಮಾಂತರ	ದೊಡ್ಡಬಳ್ಳಾಪುರ	ಅಂಕೋನಹಳ್ಳಿ	0-39 1/2
37			ಬೈಯಪ್ಪನಹಳ್ಳಿ	04-24
38			ನರಸಾಪುರ	0-35
39			ಅಲಪ್ಪನಹಳ್ಳಿ	0-30 3/4
40			ಶಿಂಗೇನಹಳ್ಳಿ	03-15 1/2
41			ಹಾರೋಹಳ್ಳಿ	02-37 1/2
42			ದಡಗಟ್ಟಮಡಗು	03-26
43			ಬನವತಿ	08-02 1/4
44			ಕಲ್ಲುಕುಂಟೆ	03-33 1/2
45			ಉಜ್ಜಿನಿ	05-06
46			ಹೊಸಹಳ್ಳಿ	02-12 3/4
47			ಗುಂಡಂಗರೆ	02-08 3/4
48			ಸೊಣ್ಣೇನಹಳ್ಳಿ	0-34 1/2
49			ಮಾಕಳಿ	04-22 3/4
50			ಆರೂಡಿ	03-08 1/4
51			ಲಕ್ಕೇನಹಳ್ಳಿ	01-37 3/4
52			ಓಜೇನಹಳ್ಳಿ	01-39
53			ಪುರ	0-38
54			ಶ್ರೀರಾಮನಹಳ್ಳಿ	04-06

ವಿಶೇಷ ಭೂಸ್ವಾಧೀನಾಧಿಕಾರಿ, ಎತ್ತಿನಹೊಳೆ ಯೋಜನೆ, ತುಮಕೂರು ಕಛೇರಿಗೆ ಸಂಬಂಧಿಸಿದಂತೆ ಗ್ರಾಮವಾರು
ವಿಸ್ತೀರ್ಣ (ಎ-ಗು)

ತಾಲ್ಲೂಕು: ತಿಪಟೂರು

1	ಕೋನೆಹಳ್ಳಿ	1-25
2	ಬಿದರೆಗುಡಿಕಾವಲ್	6-36
3	ನಾಗತೀಹಳ್ಳಿ	25-02 3/4
4	ರಾಮಶೆಟ್ಟಿಹಳ್ಳಿ	35-04 3/4
5	ಬೆನ್ನಾಯಕನಹಳ್ಳಿ	27-08 1/4
6	ಮದ್ದೇಹಳ್ಳಿ	40-08 1/4
7	ಅರಳಗುಪ್ಪ	40-02 1/2
8	ಸಿದ್ದನಹಳ್ಳಿ	5-36
9	ಜಕ್ಕನಹಳ್ಳಿ	16-31 1/4
10	ಹಳೇಪಾಳ್ಯ	19-33
11	ಈಡೇನಹಳ್ಳಿ	4-09
12	ಮಾರಗೊಂಡನಹಳ್ಳಿ	53-34 1/4
13	ಬೊಮ್ಮಲಾಪುರ	69-30 1/4
14	ತಿಮ್ಮಾಪುರ	34-12
15	ಭೈರನಾಯಕನಹಳ್ಳಿ	3-39
16	ಗೆದ್ದೆಹಳ್ಳಿ	22-39
17	ಅಣ್ಣಾಪುರ	5-36
18	ಬೊಮ್ಮೇನಹಳ್ಳಿ	52-14 3/4
19	ರಾಮೇನಹಳ್ಳಿ	28-37 1/4
20	ಕರಡಿ	13-25
21	ನ್ಯಾಕೇನಹಳ್ಳಿ	2-05 3/4
22	ಸಿಡ್ಲೇಹಳ್ಳಿ	27-12 1/4
23	ಬೈರಾಪುರ	22-06
24	ಮಲ್ಲೇನಹಳ್ಳಿ	12-18 3/4
25	ಯಗಚಿಕಟ್ಟೆ	68-36 1/4
26	ಹಟ್ಟಿ	23-01 3/4
27	ರಜತಾದ್ರಿಪುರ	115-10
28	ಮಾದೀಹಳ್ಳಿ	40-11 3/4
29	ಕಂಚಾಘಟ್ಟ	22-09 1/2
30	ಶೆಟ್ಟಿಹಳ್ಳಿ	21-29 1/2
31	ಚೌಡ್ವಾಪುರ	69-07 1/2

ತಾಲ್ಲೂಕು: ಚಿಕ್ಕನಾಯಕನಹಳ್ಳಿ		
1	ತಿಗಳನಹಳ್ಳಿ	11-11 1/4
2	ಗ್ಯಾರಹಳ್ಳಿ	10-28 3/4
3	ಮಲಗೊಂಡನಹಳ್ಳಿ	0-04 1/2
4	ಜಯಚಾಮರಾಜಪುರ	27-24 3/4
5	ಭೈರಗಾನಹಳ್ಳಿ	13-30 1/2
6	ತರಬೇನಹಳ್ಳಿ	4-14 1/4
7	ನಡುವನಹಳ್ಳಿ	17-05
8	ಕಂಟಲಗೆರೆ	11-37 1/2
9	ಬ್ಯಾಡರಹಳ್ಳಿ	13-06
10	ಗೋಡೆಕೆರೆ	34-05 1/2
11	ಹಾಲುಗೋಣ	36-25 1/2

ತಾಲ್ಲೂಕು: ತುರುವೇಕೆರೆ		
1	ಹೊನ್ನೇನಹಳ್ಳಿ	43-26 3/4
2	ಹಡವನಹಳ್ಳಿ	06-25

ತಾಲ್ಲೂಕು: ಗುಬ್ಬಿ		
1	ನೇರಳೇಕೆರೆ	35-06 3/4
2	ಹಿಂಡಿಗನಹಳ್ಳಿ	30-25 3/4
3	ದೊಡ್ಡಗುಣಿ	28-15
4	ಎನ್. ಹೊಸಹಳ್ಳಿ	15-02 1/4
5	ಕಂಚಿಗಾನಹಳ್ಳಿ	37-31 1/2
6	ಯಲ್ಲಾಪುರ	8-08 1/2
7	ಹಂಡನಹಳ್ಳಿ	17-19 3/4
8	ಬೊಮ್ಮರಸನಹಳ್ಳಿ	24-10 1/2
9	ವಿರೂಪಾಕ್ಷಪುರ	12-04 1/2
10	ವೀರಾಪುರ	09-16

11	ಭಂಡನಹಳ್ಳಿ	16-37
12	ಮಾರನಹಳ್ಳಿ	10-06
13	ಯರೇಕಾವಲ್	59-33 1/2
14	ತಿಮ್ಮಲಾಪುರ	7-21 1/2
15	ಶೆಟ್ಟಿಹಳ್ಳಿ	42-39 3/4
16	ಹೊಸಕೆರೆ	30-33 1/2
17	ವರ್ತಿಕಟ್ಟೆ	21-05 1/2
18	ಪಿನ್ನೇನಹಳ್ಳಿ	31-00 1/2
19	ಮಾದೇನಹಳ್ಳಿ	34-33
20	ಸಣಬನಹಳ್ಳಿ	29-23
21	ಅಂತಾಪುರ	19-08
22	ಕಾಳೆಕೊಪ್ಪ	0-25 3/4
23	ಮಲೆಮಾಚಕುಂಟೆ	18-13 1/2
24	ನಲ್ಲೂರು	35-21 1/2
25	ತೊಣಸನಹಳ್ಳಿ	15-28 1/2
26	ಪಟ್ಟಾವುತನಹಳ್ಳಿ	11-20 1/2
27	ಜಾಲಗುಣಿ	13-24
28	ಎಂಎಂಎ ಕಾವಲ್	10-33
29	ಹರೇನಹಳ್ಳಿ	21-04

ತಾಲ್ಲೂಕು: ತುಮಕೂರು		
1	ದೊಡ್ಡವೀರನಹಳ್ಳಿ	7-05 1/2
2	ದೇವರಾಜನಹಳ್ಳಿ	9-0 3/4
	ಅಪ್ಪಿನಾಯಕನಹಳ್ಳಿ	04-32 3/4
3	ದೊಡ್ಡೇರಿ	6-32
4	ಅಪ್ಪಿನಾಯಕನಹಳ್ಳಿ	2-20 1/2
5	ಚನ್ನೇನಹಳ್ಳಿ	35-09 3/4

6	ಹರಿವಾಣಪುರ	30-01
7	ಮಷಣಾಪುರ	10-09 3/4
8	ಕಲ್ಲನಪಾಳ್ಯ	6-00 1/2
9	ಬುರುಡಘಟ್ಟ	16-36 1/2
10	ಕೆಂಪನದೊಡ್ಡೇರಿ	19-03 1/4
11	ಮಾವುಕೆರೆ	32-26 3/4
12	ಚಿಕ್ಕಗುಂಡಗಲ್ಲು	5-37 1/4
13	ಒಬಳಾಪುರ	27-10 1/2
14	ಚನ್ನಮುದ್ದನಹಳ್ಳಿ	16-02
15	ಜಕ್ಕೇನಹಳ್ಳಿ	25-34
16	ಕುರಿಕೆಂಪನಹಳ್ಳಿ	23-37
17	ಚಿಕ್ಕೋನಹಳ್ಳಿ	11-23
18	ವಸಂತನರಸಾಪುರ	19-25
19	ಸೋಗೇನಹಳ್ಳಿ	1-37
20	ಕರೀಕೆರೆ	08-13
21	ದೇವಲಾಪುರ	02-04 3/4
22	ತುಳಸೀಪುರ	08-36 1/4
23	ತಿರುಮಲಪಾಳ್ಯ	12-38
24	ಅಹೋಬಲ ಅಗ್ರಹಾರ	47-37 1/2
25	ಹಿರೇಕೊಡತಕಲ್	18-19 1/2
26	ಗಂಗನಾಲ	33-20 1/2
27	ಚಿಕ್ಕತೊಟ್ಟುಕೆರೆ	43-21
28	ಬೊಮ್ಮನಹಳ್ಳಿ	28-35
29	ಹಾಲುಗೊಂಡನಹಳ್ಳಿ	5-10
30	ಹಿರೇದೊಡ್ಡವಾಡಿ	0-04 1/2
31	ಓಜೇನಹಳ್ಳಿ	1-04
32	ಸೀತಕಲ್ಲು	2-06 1/2
33	ದ್ಯಾಪನಹಳ್ಳಿ	3-25
34	ಗಿಡಗನಹಳ್ಳಿ	2-20 1/2
35	ಕಲ್ಲೆಟ್‌ಗುಂಟೆ	4-00 1/2
36	ಅಪ್ಪಯ್ಯನಪಾಳ್ಯ	0-30
37	ಚಿಕ್ಕಗುಂಡಗಲ್ಲು	0-28
38	ಬೊಮ್ಮನಹಳ್ಳಿ	0-01 1/4

39	ಹಿರೇಕೊಡತಕಲ್	0-16
40	ಬೆಳಧರ	5-12 1/2
41	ಹನುಮಂತಗಿರಿ	2-11
42	ಎಂ.ಗೊಲ್ಲಹಳ್ಳಿ	0-18

ತಾಲ್ಲೂಕು: ಕೊರಟಗೆರೆ		
1	ದೊಡ್ಡಪಾಲನಹಳ್ಳಿ	44-19
2	ನೀಲಗೊಂಡನಹಳ್ಳಿ	22-27 1/2
3	ಚಿಕ್ಕಪಾಲನಹಳ್ಳಿ	12-24 3/4
4	ಮೂಡ್ಲಕೆರೆಪಾಳ್ಯ	12-21
5	ಹನುಮಂತಪುರ	0-09
6	ಎಸ್.ಗೊಲ್ಲಹಳ್ಳಿ	2-18
7	ಸಿಂಗ್ರಿಹಳ್ಳಿ	5-03
8	ಚಿಕ್ಕದೊಡ್ಡವಾಡಿ	2-30 1/4
9	ಇರಕಸಂದ್ರ	13-07 1/4
10	ಮೂಡ್ಲಕೆರೆ ಪಾಳ್ಯ	12-31 1/2
11	ಎಲೆರಾಂಪುರ	48-22 3/4
12	ಭೈರಸಂದ್ರ	5-18
13	ಪಾತಗಾನಹಳ್ಳಿ	34-19 3/4
14	ರಾಯಪುರ	29-10
15	ಪುರದಹಳ್ಳಿ	23-30
16	ಕೋಳಾಲ	35-08
17	ಲಕ್ಕಯ್ಯನಪಾಳ್ಯ	13-14
18	ಚಿನ್ನಹಳ್ಳಿ	16-21
19	ಮಾರಗೊಂಡನಗುಣಿ	55-20 1/2
20	ವಜ್ಜನಕುರಿಕೆ	17-36
21	ಬೇಡರಅಗ್ರಹಾರ	17-37

22	ರಂಗಾಪುರ	14-20 1/2
23	ಕಾಲುವೇಹಳ್ಳಿ	24-08
24	ಕರೇಕಲ್ಲಹಳ್ಳಿ	38-15
25	ವಡೇರಹಳ್ಳಿ	14-00 1/2
26	ಕಾಟೇನಹಳ್ಳಿ	37-20
27	ತಿಮ್ಮಸಂದ್ರ	50-37 1/2
28	ವೀರಸಾಗರ	176-09
29	ಲಕ್ಕಮುತ್ತನಹಳ್ಳಿ	228-23
30	ಬೆಲ್ಲದಹಳ್ಳಿ	434-29
31	ಗೆದ್ದೇನಹಳ್ಳಿ	280-15
32	ಸುಂಕದಹಳ್ಳಿ	417-02
33	ಭೈರಗೊಂಡು	108-38
34	ಭೂಚನಹಳ್ಳಿ	119-33
35	ಮೋಟಗಾನಹಳ್ಳಿ	19-13
36	ಕಾಟೇನಹಳ್ಳಿ	34-20
37	ಲಕ್ಕಯ್ಯನಪಾಳ್ಯ	10-37
38	ಕಾಲುವೇನಹಳ್ಳಿ	77-11
39	ಪುರದಹಳ್ಳಿ	57-21
40	ಚಿನ್ನಹಳ್ಳಿ	549-39
41	ಕೋಳಾಲ	20-17 1/4 9-28
42	ಕರೇಕಲ್ಲಹಳ್ಳಿ	14-10
43	ಗೊಲ್ಲಚಿನ್ನಹಳ್ಳಿ	29-13
44	ವಡೇರಹಳ್ಳಿ	73-12
45	ಥರಟಿ	6-22
46	ಅಗ್ರಹಾರ	4-05 1/4
47	ಬುಕ್ಕಾಪಟ್ಟಣ	0-15
48	ಜಂಪೇನಹಳ್ಳಿ	4-08
49	ಹನುಮಂತಪುರ	0-12
50	ಬಳೇವೀರನಹಳ್ಳಿ	0-17
51	ಮಲ್ಲೇಶಪುರ	2-27
52	ಕೊರಟಗೆರೆ	3-25 1/4
53	ಮೂಡಲಪಟ್ಟಣ	2-29 1/2
54	ಹೊಸಹಳ್ಳಿ	1-26 1/2
55	ಕಾಮೇನಹಳ್ಳಿ	1-05 1/2
56	ಕಂಬದಹಳ್ಳಿ	2-18 3/4
57	ಮಸುವಿನಕಲ್ಲು	0-24

58	ಮುಗ್ಗೊಂಡನಹಳ್ಳಿ	1-34 3/4
59	ತುಂಬಾಡಿ	3-14 3/4
60	ಪೆಮ್ಮೇದೇವರಹಳ್ಳಿ	2-20
61	ದಾಸರಹಳ್ಳಿ	4-00 3/4
62	ಕಾಟೇನಹಳ್ಳಿ	1-18 1/4
63	ಉಪಾಸಪುರ	0-24 3/4
64	ಯಲಮರಹಳ್ಳಿ	3-04 1/2

ತಾಲ್ಲೂಕು: ಮಧುಗಿರಿ		
1	ಚಿನಕ ವಜ್ರ	9-32 1/2
2	ಗುರುವಡೇರಹಳ್ಳಿ	5-34 3/4
3	ಹರಿಹರರೊಪ್ಪ	2-28 3/4
4	ಚೋಳೇನಹಳ್ಳಿ	2-04 1/4
5	ಪಾಳ್ಯದಹಳ್ಳಿ	1-26 3/4
6	ಬಿಜವಾರ	0-01 1/2
7	ಕಂಬತ್ತನಹಳ್ಳಿ	1-18
8	ಪಣ್ಣೆ	1-01
9	ಕಾರಮರಡಿ	0-36 3/4
10	ತಿಪ್ಪಗೊಂಡನಹಳ್ಳಿ	2-17 1/2
11	ವೀರಚಿನ್ನೇನಹಳ್ಳಿ	2-32
12	ಚಿನ್ನನಹಳ್ಳಿ	4-34 3/4
13	ಮಿಡಿಗೇಶಿ	5-32 1/4
14	ನಲ್ಲೇಕಾಮನಹಳ್ಳಿ	1-38 1/4
15	ಬೆಡತ್ತೂರು	3-01 3/4
16	ಬಿದರಕೆರೆ	2-14
17	ಕ್ಯಾತನಗೊಂಡನಹಳ್ಳಿ	2-01 1/4
18	ಬಿದರೆಕಾವಲು	0-28
19	ಜಡೇಗೋಂಡನಹಳ್ಳಿ	5-00 1/4
20	ಅವರಗಲ್ಲು	4-13 3/4
21	ವಡೇರಹಳ್ಳಿ	3-18 1/4
22	ಹೊಸಕೆರೆ	6-01 1/2
23	ಬಸವನಹಳ್ಳಿ	1-15 1/4

ತಾಲ್ಲೂಕು: ಪಾವಗಡ		
1	ಚಿತ್ತಗಾನಹಳ್ಳಿ	2-39
2	ಕಿಲಾರ್ಹಳ್ಳಿ	3-24 1/2
3	ಪಾವಗಡ	2-24 1/2
4	ಬ್ಯಾಡನೂರು	8-22 3/4
5	ಕಣೇವೇನಹಳ್ಳಿ	9-10
6	ನೇರಳೇಕುಂಟೆ	2-30
7	ವಿರೂಪಸಂದ್ರ	2-09
8	ಕನ್ನಮೇಡಿ	7-09
9	ವೆಂಕಟಾಪುರ	8-08
10	ದೊಮ್ಮತಮರಿ	6-30
11	ಕನಕಪುರ	5-31

ವಿಶೇಷ ಭೂಸ್ವಾಧೀನಾಧಿಕಾರಿ, ಎತ್ತಿನಹೊಳೆ ಯೋಜನೆ, ಹಾಸನ ಕಛೇರಿಗೆ ಸಂಬಂಧಿಸಿದಂತೆ ಗ್ರಾಮವಾರು ವಿಸ್ತೀರ್ಣ

SL No	DISTRICT	TALUK	VILLAGE	Total Land (A-G)
1	HASSAN	SAKLESH PURA	Kesaganahalli	2-20
2			Kumbardi Coffee estate	13-14
3			Donigal	14-26
4			Devihally	24-33.5
5			Hebbasale	52-16.12
6			Doddanagara	15-25.5
7			Bykere	32-1.25
8			Jannapura	1-35
9			Masuvalli	26-39.75
10			Halsulgi	24-38

34	HASSAN	Alur	Belame	18-36
33	HASSAN		Megatavalli	10-21.5
32	HASSAN	Sakleshpur	Belagodu	16-20
31			Kudannahalli	29-21
30			Hebbannahalli	8-04
29			Mugalli	48-29.5
28			Doddanagara	4-33.5
27			Kumbardi	7-6
26			Hebbasale	21-24
25			Kadumane	24-17
24			Nadahalli	19-23
23			Ganadahole	13-39.5
22			Hosahalli	0-33
21			Kumbardi Coffee estate	10-12
20			Kadagarahalli Coffee estate	2-15
19			Hiradahalli	32-15
18			Kesaganahalli	10-39
17			Bugudihalli	2-30
16			Kadagarahalli	25-4
15			Aluvalli	38-03
14			Heggadde	40-03
13			Doddanagara	26-36
12			Hebbannahalli	23-5.5
11			Magadi	20-17

35	HASSAN	Alur	Manjalagudu	24-18.25
36			Madnahalli	11-02
37			Kerehalli	16-38
38			Thimmanahalli	7-21
39			Kadadaravalli	10-15.5
40			Kamathi	77-8.5
41			Kalkere	10-17
42			Haluvalli	47-27
43	HASSAN	Alur	Birakanahalli	25-10
44			Talur	5-28
45			Ajjenahalli	17-30
46			Bellavara	22-34
47			Samudravalli	27-15
48			Channenahalli	23-35
49	HASSAN	Belur	Danayakanahalli	19-12
50			Madhaghatta	11-29.25
51			Yedehalli	10-12
52			Paduvalalu	22-22
53			Hiraguppe	39-22
54	HASSAN	Belur	Hulugundi	32-05
55			Halthore	15-10
56			Keshvpura	15-29
57			Madhihalli	43-06
58			Bettadalur	35-28.08

59			Holabgere	30-10
60			Shivapura Kvalu	73-09.08
61			Vaddarahalli	33-09.08
62			Shivapura	02-21
63			Mayagowdanahalli	10-13
64			Kodhihalli	26-24.08
65			Aldahalli	31-39.08
66			Devrahalli	22-34.08
67			Adguru	48-37
68			Kumarihalli	40-21
69			Ichannahalli	07-25
70			Tirumalanahalli	55-39.16
71			Ramadevarahalla Kavalu	2-15
72			Umadevahalli	0-28
73			Sanenahalli	64-21.08
74			Aidalla Kavalu	96-03
75			Ganguru	21-01
76			Hosahalli	19-27.12
77			Chhttanahalli	25-28.12
78	HASSAN	Belur	Ganguru	28-08
79			Aidalla Kavalu	27-03
80	HASSAN	Arasikere	Aidahalla Kaval	33-30
81			Naykanakere Kaval	125-16
82			Kalyadi	79-6.12

83	HASSAN	Arasikere	Halekalyadi	33-18		
84			K.Diggenahalli	26.04		
85			Madapura	27-2.08		
86			Vaderahalli	40-39.12		
87			Karagunda	8-13		
88			Byaladakere	77-30.08		
89			Devarayapattana	21-21		
90			Harannahalli	26-12-2020		
91			Maladevihalli	6-38.08		
92			Doddenahalli	17-06		
93			Hebbaranahalli	20-18.08		
94			S. Makanahalli	31-8.08		
95			Habbanagatta	30-00		
96			HASSAN	Arasikere	Habbanagatta	38-19.08
97					Mududi	59-12.08
98	Annapura	26-05				
99	Thalalutore	57-30.08				
100	T.Kodihalli	6-10				
101	Belagumba	44-7.08				
102	HASSAN	Arasikere	Belagumba	43-21.08		
103			Kalkere	19-22		
104			Gollarahalli	48-06		
105			Rangapurakavalu	75-35		
106			Hunasekatte	30-31.08		
107	HASSAN	Arasikere	Myalanahalli	45-1.08		

